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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the Installation Management Command
(IMCOM)-Central, the US Army Environmental Command (USAEC), Fort Riley, the executing agencies, regulatory agencies,
and the public, an IAP was completed. The IAP is used to track requirements, schedules, and budgets for all major Army
installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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Al
AEDB-CC
AEDB-R
AGL
AOC
AST
BRAC
CAP
CERCLA
CFI
CHLF
CMI(C)
cocC
CR
Cs
CTT
cuyd
DCE
DCF
DCFA
DD
DDESB
DES
DPE
DPW
DS/IGS
EE/CA
EOD
EPR
ER,A
ESD
ESS
FFA
FORSCOM
FRA
FS
FTRI
FY
HRR
HRS
HSWA
IAP
ID
IMCOM
IMP(O)

Active/Inactive

Army Environmental Database - Compliance-related Cleanup
Army Environmental Database - Restoration
Abandoned Gasoline Line

Area of Concern

Aboveground Storage Tank

Base Realignment and Closure

Corrective Action Plan

Comprehensive Environmental Response, Compensation, and Liability Act of 1980
NW Camp Funston WWI Incinerator

Custer Hill Sanitary Landfill

Corrective Measures Implementation (Construction)
Contaminant of Concern

Compliance Restoration

Confirmatory Sampling

Closed, Transferred, Transferring

cubic yard

Dichloroethylene

Dry Cleaning Facility

Dry Cleaning Facilities Area

Decision Document

Department of Defense Explosives Safety Board
Design

Dual-Phase Extraction

Department of Public Works

Direct Support/General Support
Engineering Evaluation/Cost Analysis
Explosive Ordnance Disposal
Environmental Program Requirments
Environmental Restoration, Army
Explanation of Significant Differences
Explosive Safety Submissions

Federal Facility Agreement

US Army Forces Command

Final Remedial Action

Feasibility Study

Fort Riley (AEDB-R site designation)

Fiscal Year

Historical Records Review

Hazard Ranking System

Hazardous and Soil Waste Amendments
Installation Action Plan

Identification

Installation Management Command
Implementation (Operation)
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Acronyms

INV  Investigation
IRA Interim Remedial Action
IRP Installation Restoration Plan
ISC Initial Site Characterization
K thousand
KDHE Kansas Department of Health and Envronment
KDWP Kansas Department of Wildlife and Parks
kg kilogram
KRBCA Kansas Risk Based Corrective Action
KS Kansas
LF Landfill
LTM Long-Term Management
LUC Land Use Control
MAAF Marshall Army Airfield
MC Munitions Constituents
MCL Maximum Contaminant Level
MEC Munitions and Explosives of Concern
mg milligrams
mm  millimeter
MMRP Military Munitions Response Program
MNA Monitored Natural Attenuation
MOGAS Motor Gasoline
MRA Munitions Response Area
MRS Munitions Response Site
N/A  Not Applicable
NCDO North Central District Office
NFA No Further Action
NPL National Priorities List
O&M Operation and Maintenance
OB Open Burning
OD Open Detonation
ODUSD(I&E) Office of Deputy Undersecretary of Defense (Installation and Environment)
OU Operable Unit
PA Preliminary Assessment
PCB Polychlorinated Biphenyls
PCE Tetrachloroethylene (Perchloroethylene)
POL Petroleum, Oil and Lubricants
PP Proposed Plan
ppb parts per billion
PSF Pesticide Storage Facility
RA Remedial Action
RA(C) Remdial Action (Construction)
RA(O) Remedial Action (Operation)
RAB Restoration Advisory Board
RACR Remedial Action Completion Report
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RAP
RC
RCRA
RD
RFA

RI

RIP
ROD
RRSE
RSK
SEFL
SFL
SHSAR
Sl

SVE
TAPP
TBD
TCE
TRC
ug/L
UPRR
USACE
USAEC
USEPA
UST
UU/UE
Uxo
VC
VOC
WWI
WWII
XRF

Remedial Action Plan

Response Complete

Resource Conservation and Recovery Act
Remedial Decision

RCRA Facility Assessment
Remedial Investigation
Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation
Risk-Based Standards for Kansas
Southeast Funston Landfill
Southwest Funston Landfill

Sherman Heights Small Arms Range
Site Inspection

Soil Vapor Extraction

Technical Assistance for Public Participation
To Be Determined

Trichlorothylene

Technical Review Committee
micrograms per Liter

Union Pacific Railroad

US Army Corps of Engineers

US Army Environmental Command
US Environmental Protection Agency
Underground Storage Tank
Unlimited Use/Unrestricted Exposure
Unexploded Ordnance

Vinyl Chloride

Volatile Organic Compound

World War |

World War Il

X-ray Fluorescence

Acronyms

Final FORT RILEY Installation Action Plan -

4



Installation Information

Installation Locale
Installation Size (Acreage): 100775
City: Junction City
County: Clay, Geary, and Riley
State: Kansas
Other Locale Information
Fort Riley is located west of Manhattan (population 38,000) on 100,775 acres of land in portions of Clay, Geary, and Riley

Counties in northeast Kansas. Interstate 70, Junction City (population 20,000), and Ogden (population 1,600) bound the
installation to the south. Milford Lake (16,020 acres) bounds part of the western side of the installation.

Installation Mission
The mission of Fort Riley, as an installation of excellence, is to:
- work in close partnership with local, regional, and state communities,
- provide trained and ready forces to meet joint force requirements across the full spectrum of current and future operations,
- transform and manage unit readiness as directed by the Army campaign plan,
- execute unit re-stationing as directed by US Army Forces Command (FORSCOM),
- execute garrison operations as directed by the IMCOM, and
- conduct homeland defense operations and support civil authorities.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
US Army Corps of Engineers (USACE), Omaha District

USACE, Kansas City District
US Geological Survey

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region VI

State Kansas Department of Health and Environment (KDHE), Bureau of Environmental Field Services
- North Central District Office (NCDO)
KDHE, Bureau of Environmental Remediation

National Priorities List (NPL) Status
A score of 33.8 was recorded on 01-AUG-90.

Date for RA(C) Completion: 201803
Date for NPL Deletion:  TBD

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

RAB established 199709

Final FORT RILEY Installation Action Plan -
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Installation Information

Installation Program Summaries

IRP
Primary Contaminants of Concern: Metals, Perchlorate, Pesticides, Petroleum, Oil and Lubricants (POL), Volatiles
(VOC)
Affected Media of Concern: Groundwater, Sediment, Soil, Surface Water

MMRP
Primary Contaminants of Concern: Munitions and explosives of concern (MEC), Munitions constituents (MC)

Affected Media of Concern: Groundwater, Sediment, Soil, Surface Water
CR
Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL)

Affected Media of Concern: Groundwater, Soil

Final FORT RILEY Installation Action Plan - 6



-Year / Periodic Review Summary

5-Year / Periodic Review Summary

Status Start Date End Date End FY
Complete 201110 201209 2012
Complete 200201 200207 2002
Complete 200701 200707 2007

Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites
Dry Cleaning Facilities Study Area FTRI-027
Dry Cleaning Facilities Study Area FTRI-027
Former Fire Training Area - MAAF FTRI-019
Former Fire Training Area - MAAF FTRI-019

RECORD OF DECISION - SW FUNSTON LANDFILL  |FTRI-003

RECORD OF DECISION - SW FUNSTON LANDFILL  |FTRI-003

RECORD OF DECISION-PESTICIDE STORAGE FAC |FTRI-030

RECORD OF DECISION-PESTICIDE STORAGE FAC |FTRI-030

The 354 Area Solvent Detections FTRI-031

The 354 Area Solvent Detections FTRI-031

Results The EPA, Region VII has provided comments that are being addressed.
Actions Finalize the document & obtain the signature of the Garrison Commander.

Plans Do another 5-Year Review in 2017.

Recommendations and Implementation Plans:

Fort Riley's FY12 five-year review deferred the protectiveness determination for the 354 Area Solvent Detections (OU005)
pending the completion of a technical memorandum to evaluate the vapor intrusion pathway at building 367. This
memorandum is due by Sep. 30, 2013. The remedy is protective regarding the groundwater exposure pathways.

The remedies at the Southwest Funston Landfill (OU001) and the Dry Cleaning Facilities Area (OU003) are protective of
human health and the environment.

The Pesticide Storage Facility (OU002) and the Former Fire Training Area - Marshall Army Air Field (OU004) received
clean closure prior to the FY12 five-year review and were not reviewed.

Final FORT RILEY Installation Action Plan -
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Land Use Control (LUC) Summary

LUC Title: 354 Area
Site(s): FTRI-031
ROD/DD Title: The 354 Area Solvent Detections

Location of LUC
FTRI-031 354 Area Solvent Detection site extends from near building 430 on the north to the Kansas River on the south.
Land Use Restriction: Media specific restriction - restrict drinking water well installation, Restrict land use - No residential use

Types of Engineering Controls: None

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200607

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200607

LUC Enforcement: 5 Year Reviews

Contaminants: VOC

Additional Information
N/A

LUC Title: Dry Cleaning Facilities
Site(s): FTRI-027
ROD/DD Title: Dry Cleaning Facilities Study Area

Location of LUC

The former Dry Cleaning Facilities Area (DCFA) is located in the southwest corner of the Main Post cantonment about 800 feet
north of the Kansas River. The DCFA operated until 2002. The primary dry cleaning solvent was tetrachloroethylene (PCE).

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place: 200802

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: 5 Year Reviews
Contaminants: VOC

Additional Information
N/A

LUC Title: SW Funston Ldfl Controls
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Site(s): FTRI-003

ROD/DD Title: RECORD OF DECISION - SW FUNSTON LANDFILL

Location of LUC

Land Use Control (LUC) Summary

Southwest Funston Landfill (Operable Unit 001) covers approximately 120 acres and is located in the southern portion of Fort
Riley adjacent to the southwest corner of the Camp Funston cantonment area (Figure 1-1). It is bordered on the south by the

Kansas River, on the north by Well House Road, on the west by a former meander bend in the Kansas River and on the east by

Threemile Creek. The landfill lies entirely within the 100-year floodplain of the Kansas River.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit

installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill

restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - prohibit use of
groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking water

well installation
Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 199710

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: 200708

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: VOC

Additional Information
N/A

Final FORT RILEY Installation Action Plan -
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Cleanup Program Summary

Installation Historic Activity

The history of Fort Riley is closely linked to the history of American westward expansion and development. As early as the 1840s,
travelers along the Oregon and Santa Fe Trails began a massive migration across the high plains of Kansas, which created the
need for a series of military installations to protect them as they traveled west.

In 1852 Major E.A. Ogden established a temporary camp called Camp Center, north of the Kansas River, near the junction of the
Smoky Hill and Republican Rivers. In 1853, the US Congress authorized establishment of a permanent installation there and
renamed the encampment Fort Riley, in honor of Major General Bennett C. Riley who led the first military escort along the Santa
Fe Trail in 1829.

Fort Riley evolved from a frontier outpost to a military training installation in the first 60 years following its inception in 1853. In the
beginning, industry was limited to a few shops (e.g., blacksmiths) and storehouses. Early sewers dumped directly into the rivers.
Military operations were limited to small arms, horse-mounted cavalry, and horse-drawn artillery. Practice ranges were

located near the barracks areas in the lowlands, and river bluffs were used as natural backstops for the ranges.

During World War | (WW]1), there was a build-up of forces at FTRI. Camp Funston was established during WWI and, in
approximately three months, 1,401 temporary buildings were erected there to house troops. Camp Whitside was also built-up for
WWI. Military training activities became more complex and the infrastructure more elaborate. Motor pools and auto repair shops
replaced stables and blacksmith shops. Marshall Army Air Field became operational in 1921. The installation areas were
electrified, and wastewater treatment plants were constructed.

Prior to World War Il (WWII) and through the 1940s, Fort Riley expanded its transportation and industrial activities. Many motor
pools were established in Camp Funston, Camp Whitside, Camp Forsyth, and the Main Post. Underground storage tanks (UST)
were installed, and a gasoline pipeline was run from the rail spur on the north side of the Kansas River to Marshall Army Air Field
(MAAF). The installation infrastructure included laundry and dry cleaning facilities, numerous vehicle repair shops, boiler plants,
and an asphalt plant.

Through the early years of WWII, the installation included the last vestiges of horse-mounted troops, including an animal dip
facility on the rail spur for animals brought onto the installation. In 1949, the horse-mounted cavalry was dissolved.

The heavy weapons training was focused on the main impact area, which was acquired in 1942, but small arms ranges were still
prevalent along the river bluffs, especially in the Camp Forsyth, Camp Whitside, and Camp Funston areas. During the period
between WWII and Vietnam, many of the temporary facilities built for WWII, especially those in Camp Forsyth, Camp Funston,
and Camp Whitside, became obsolete and surplus, so they were demolished.

In 1955 the First Infantry Division was assigned to Fort Riley. Troop barracks and tactical equipment shops were built on Custer
Hill and integrated with troop support facilities for health and recreational services. Family housing also expanded. Small arms
training shifted to the ranges around the impact area.

During the Vietnam Era, environmental concerns came to the forefront. The wastewater treatment plants and controlled landfills
were put into use. The older industrial activities were frequently upgraded or centralized. Transportation and industrial facilities
that had been abandoned were demolished. A systematic review and upgrade of facilities focusing on several environmental
concerns proceeded, including USTs, polychlorinated biphenyl (PCB)-containing transformers, and asbestos-containing
materials used in buildings. With the passage of stricter federal and state laws governing air and water pollution, protection of
natural resources, waste management, and environmental regulation progressively focused on the management of industrial and
military activities.

Army personnel are trained at Fort Riley. The installation's history does not include large-scale manufacturing activities. Rather,
development of Fort Riley included ancillary activities to support overall installation operations, including print shops, photographic
processing facilities, laboratories, furniture repair, dry cleaning, paint shops, sewage treatment plants, and numerous vehicle
maintenance and wash facilities.

Hazardous materials used include:
- Ordnance (of which there is no evidence of release of toxic chemical agents but there are indications that depleted uranium
spotting rounds for the Davy Crockett weapon system may have been expended);
- Chlorinated solvents associated with furniture repair, dry cleaning, and cleaning of printing equipment;
- Pesticides for clearing of brush, pest and termite control, and routine maintenance of facility grounds;

Final FORT RILEY Installation Action Plan- 10



Installation Historic Activity

Cleanup Program Summary

- A variety of small quantities of chemicals associated with laboratories;

- Silver-bearing solutions from the photographic processing and x-ray facilities;

- PCB fluids in electrical equipment; and

- Large quantities of petroleum-based fuels and cleaners associated with vehicle use, maintenance, and repair.

In addition to the waste outlined above, throughout its operational life the installation has generated typical, nonhazardous
municipal waste and construction debris.

Past activities at Fort Riley have environmentally impacted several areas of the installation, primarily as the result of spills and
leaks, and from previously approved waste disposal and handling practices. Cleanup of Fort Riley began in 1990 - 1991 in
response to the Army's Installation Restoration Program (IRP) and the federal facility agreement (FFA).

Major tenants at Fort Riley include the Kansas Army National Guard, the Army Reserve, and the Irwin Army Community Hospital.
In 1990, the installation was placed on the national priorities list (NPL) with a hazard ranking system (HRS) score of 33.8. An FFA

was signed by the USEPA, Region VII, KDHE, and the Army and became effective on Feb. 28, 1991. The FFA requires that the
installation address all significant environmental releases under the Comprehensive Environmental Response, Compensation,
and Liability Act of 1980 (CERCLA) and the Resource Conservation and Recovery Act (RCRA).

Installation Program Cleanup Progress

IRP
Prior Year Progress:

Future Plan of Action:

MMRP
Prior Year Progress:

Future Plan of Action:

CR
Prior Year Progress:

Future Plan of Action:

FTRI-001 - Conducted groundwater sampling event and cover inspection

FTRI-003 - Conducted groundwater sampling event and cover and bank stabilization inspection
FTRI-009 - Continued the remedial investigation (RI) site characterization work

FTRI-027 - Conducted groundwater sampling event

FTRI-031 - Conducted groundwater sampling event

FTRI-056 - Continued oversight of the remediation effort

FTRI-057 - Continued operating the recovery system at the three sites

FTRI-074 - Continued the RI

FTRI-001 - Cover repair; groundwater sampling - 2013 and 2014

FTRI-003 - Cover and bank stabilization - 2013

FTRI-009 - Rl/feasibility study (FS)/proposed plan (PP)/record of decision (ROD)- 2013 and 2014;
remedial design (RD) - 2014

FTRI-027- Groundwater sampling - 2013 and 2014

FTRI-031 - Work with regulators - 2013

FTRI-056 - Continue oversight - 2013 and 2014

FTRI-057 - Operation of recovery systems - 2013 and 2014

FTRI-074 - Continue RI/FS/PP/ROD - 2013 and 2014; RD - 2014

FTRI-001-R-02 - Completed RI/FS reports
FTRI-003-R-01 - Completed RI fieldwork

FTRI-001-R-02 - PP/ROD/RD/remedial action (construction) [RA(C)] in 2013
FTRI-001-R-01 - Complete RI/FS/PP/ROD in 2013

CC-FTRI-01 - Conducted groundwater sampling and semiannual free-product recovery by manual
bailing

CC-FTRI-09 - Buildings 388 and 5320: Defined the extent of the groundwater plume/free-product
and continued groundwater monitoring and bailing at both sites

CC-FTRI-01 - Groundwater sampling and semiannual free-product recovery by manual bailing;
Install three new bedrock wells to more accurately monitor the plume.

CC-FTRI-09 - Buildings 388 and 5320: Awaiting decision on 5320s status before proceeding with
further work - Analyze data from 388 work in 2012 to determine what is needed to develop proper
corrective action effort.

Final FORT RILEY Installation Action Plan -
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 72161

Installation Site Types with Future and/or Underway Phases

1

Explosive Ordnance Disposal Area

(FTRI-009)

Incinerator

(FTRI-074)

Landfill

(FTRI-001, FTRI-003)

POL (Petroleum/Lubricants) Lines

(FTRI-057)

Soil Contamination After Tank Removal

(FTRI-056)

Spill Site Area

(FTRI-027, FTRI-031)

Underground Tank Farm

(FTRI-063, FTRI-066, FTRI-068)

Most Widespread Contaminants of Concern
Metals, Perchlorate, Pesticides, Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern
Groundwater, Sediment, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
FTRI-061

FTRI-008

FTRI-059

FTRI-063

FTRI-066

FTRI-067

FTRI-068

FTRI-069

FTRI-010

FTRI-013

FTRI-049

FTRI-054

FTRI-061

FTRI-003

FTRI-028

Site Name Action
FORMER GAS SERVICE IRA
STATION BLDG 354

PCB STORAGE CONEX FRA
(BUILDING 348)

REMOVE USTS FRA

FMR BLDG 1044 DISPENSING IRA
STATION

FMR BLDG 1245 DISPENSING IRA
STATION

FMR BLDG 1539 DISPENSING IRA
STATION

FMR BLDG 1637 DISPENSING IRA
STATION

FMR BLDG 1890 DISPENSING IRA
STATION

PESTICIDE (2-4D) UST AT FRA
CAMP FUNSTON

ABANDONED VOC TANKS FRA
NORTH OF IACH

MERCURY CONTAMINATION FRA
AREAS

CUSTER HILL PX USTS BLDG IRA
5320

FORMER GAS SERVICE IRA
STATION BLDG 354

SOUTHWEST FUNSTON IRA
LANDFILL

FMR FIRE TRAINING AREA FRA
CAMP FUNSTON

Remedy

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
IN-SITU SOIL TREATMENT

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
REMOVAL

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

OTHER

WASTE REMOVAL - SOILS

Final FORT RILEY

FY
1990

1991
1991
1991
1991
1991
1991
1991
1992
1992
1992
1992
1992
1994

1994
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Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
FTRI-030

FTRI-035

FTRI-060

FTRI-001

FTRI-027

FTRI-064

FTRI-065

FTRI-073

FTRI-003

FTRI-019

FTRI-019

FTRI-070

FTRI-003

FTRI-003

FTRI-057

FTRI-062
FTRI-063

FTRI-029

FTRI-036

FTRI-038
FTRI-019

FTRI-019

FTRI-057

FTRI-027

FTRI-027

FTRI-027

FTRI-031

Site Name Action

PESTICIDE STORAGE IRA
FACILITY (MIXING)

NON-IMPACT AREA SMALL  IRA
ARMS RANGES

MAINPOST PX GAS STATION IRA
/218

CUSTER HILL SANITARY FRA
LANDFILL

DRY CLEANING FACILITIES IRA
AREA

FMR BLDG 1090 DISPENSING FRA
STATION

FMR BLDG 1190 DISPENSING FRA
STATION

BLDG 8360 FUEL OILUST  FRA

SOUTHWEST FUNSTON IRA
LANDFILL

FORMER FIRE TRAINING  IRA
AREA FFTA-MAAF

FORMER FIRE TRAINING  IRA
AREA FFTA-MAAF

FMR BLDG 2341 DISPENSING FRA
STATION

SOUTHWEST FUNSTON FRA
LANDFILL

SOUTHWEST FUNSTON IRA
LANDFILL

6200 AREA FUEL OIL LINE  IRA
(ANCHOR)

TMP GAS STATION BLDG 388 IRA

FMR BLDG 1044 DISPENSING IRA
STATION

OLD INCINERATOR SITE SE- IRA
CAMP FUNSTON

SOUTHEAST FUNSTON IRA
LANDFILL (ANCHOR)
FORSYTH LANDFILL(S) IRA

FORMER FIRE TRAINING  IRA
AREA FFTA-MAAF

FORMER FIRE TRAINING ~ FRA
AREA FFTA-MAAF

6200 AREA FUEL OIL LINE  IRA
(ANCHOR)

DRY CLEANING FACILITIES IRA
AREA

DRY CLEANING FACILITIES IRA
AREA

DRY CLEANING FACILITIES IRA
AREA

354 AREA SOLVENT FRA
DETECTIONS (354)

Remedy
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
CAPPING

SOIL VAPOR TREATMENT

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

CAPPING

BIOREMEDIATION

SOIL VAPOR TREATMENT

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

CAPPING

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

WASTE REMOVAL - SOILS

FREE PRODUCT RECOVERY
FREE PRODUCT RECOVERY

WASTE REMOVAL - SOILS
CAPPING

OTHER
ALTERNATE WATER SUPPLY/WATER

SUPPLY TREATMENT

NATURAL ATTENUATION

FREE PRODUCT RECOVERY

EX SITU SOIL TREATMENT
CHEMICAL REDUCTION/OXIDATION
BIOREMEDIATION - IN SITU

GROUNDWATER
NATURAL ATTENUATION

Final FORT RILEY Installation Action Plan -

IRP Summary

FY
1994

1994

1994

1995

1995

1995

1995

1995

1996

1996

1996

1996

1997

1997

1997

1997
1997

2000

2001

2001
2003

2005

2005

2006

2006

2006

2007
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Site ID
FTRI-027

FTRI-027

FTRI-056

FTRI-063

FTRI-066

FTRI-068

FTRI-056

FTRI-074

FTRI-056

DRY CLEANING FACILITIES FRA
AREA

DRY CLEANING FACILITIES FRA
AREA

ABANDONED GASOLINE IRA
LINE

FMR BLDG 1044 DISPENSING FRA
STATION

FMR BLDG 1245 DISPENSING FRA
STATION

FMR BLDG 1637 DISPENSING FRA
STATION

ABANDONED GASOLINE FRA
LINE

WWI INCINERATOR, NW IRA
CAMP FUNSTON

ABANDONED GASOLINE FRA
LINE

Duration of IRP

Date of IRP Inception: 198312
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201803/202503
Date of IRP completion including Long Term Management (LTM): 204003

Remedy
INSTITUTIONAL CONTROLS

NATURAL ATTENUATION
BIOREMEDITATION - IN SITU
DUAL-PHASE EXTRACTION
DUAL-PHASE EXTRACTION
DUAL-PHASE EXTRACTION
BIOREMEDIATION - IN SITU
GROUNDWATER

REMOVAL

REMOVAL

Final FORT RILEY Installation Action Plan -

IRP Summary

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site Name Action EY

2008

2008

2009

2010

2010

2010

2011

2011

2012
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IRP Contamination Assessment

Contamination Assessment Overview
The Army initially began environmental restoration-related investigations as a result of the 1982 closure activities of the
Southwest Funston Landfill (SFL) where monitoring indicated groundwater contamination.

The installation was evaluated for placement on the NPL with an HRS score of 33.8. The placement on the NPL was announced
in 1990. An FFA was signed in August 1990 to address the CERCLA and RCRA mandates. These seven IRP sites have been
designated as operable units (OUs):

- FTRI-003 - SFL (OU001),

- FTRI-030 - Pesticide Storage Facility (PSF)(OU002),

- FTRI-027 - DCFA (OU003),

- FTRI-019 - Former Fire Training Area-Marshall Army Airfield (MAAF) (OU004),

- FTRI-031 - 354 Area Solvent Detections (OUQ05),

- FTRI-009 - Open Burning (OB)/Open Detonation (OD) Ground (Range 16) (OB/OD)(OU006), and
- FTRI-074 - WWI Incinerator, NW Camp Funston WWII Incinerator (CFI) (OU0Q7).

These sites have been identified as sites with contamination due to past operational activities which resulted in spills and
releases to the environment. The primary contaminants of concern (COC) are chlorinated solvents and pesticides.

The SFL was operated from the mid-1950s through 1981. Post-closure monitoring and RI/FS sampling efforts detected
contaminants such as chlorinated solvents, petroleum hydrocarbons, and metals in the groundwater at low levels. On Aug. 6,
1997, the ROD was signed, and institutional controls and LTM have been implemented. The remedy has achieved the required
reduction in the risk by meeting the USEPA maximum contaminant levels (MCLs). A remedial action completion report (RACR)
was signed by the USEPA in February 2010 after vinyl chloride (VC), the last COC, dropped below regulatory levels. Ongoing
LTM is required to document that contaminant levels remain below the MCLs.

The USEPA approved an explanation of significant differences (ESD) and site closure for the PSF in 2010. The site is how
unlimited use/unrestricted exposure (UU/UE) and no further action (NFA) is required.

The DCFA has two sites with soil and groundwater contamination from dry cleaning operations using PCE. The PCE degradation
products, trichloroethylene (TCE), dichloroethylene (DCE) and VC, are present in the groundwater. Dry cleaning occurred at
Buildings 180/181 (demolished in 2000) and Building 183 (demolished in 2002). There is minimal contamination at the Building
183 location. The eastern groundwater plume originates at the former site of Building 180/181 with two hot spots: one east of the
building centered on a sewer manhole and one at the southwest corner of the building. A utility trench appears to be the conduit
for transporting PCE to the west, with the western groundwater plume centered on well DCF02-42. Both plumes move off the
terrace into the alluvium and are not further degrading Kansas River water quality. The ROD has been signed and a RD/remedial
action plan (RAP) has been approved. The alternative of monitored natural attenuation (MNA) with institutional controls is being
implemented. The ROD required conducting annual groundwater sampling in fiscal year (FY)08, FY09, and FY10. By FY09, the
groundwater bioremediation at the eastern plume showed signs of stalling out. In 2010 this groundwater was retreated and four
quarterly sampling events were completed in 2011. The additional injection was successful in accelerating the decrease in
groundwater contaminant levels in the eastern plume. Fort Riley is conducting annual sampling.

The USEPA approved a RACR and site closure for the former fire training area-MAAF in 2010. The original COCs were PCE
and its degradation products. The site is now UU/UE and NFA is required.

The 354 Area Solvent Detections site has contamination that was discovered during investigations of a POL/UST site. There are
VOCs that include PCE, TCE, DCE and benzene. The ROD was signed in 2006 and the RD/RAP was approved. The site is in
MNA with institutional control. No contaminants were above the MCLs in the alluvial aquifer of the Kansas River for the three
years post-ROD. Contamination remains in place as groundwater is above the MCLs in the terrace aquifer.

At the OB/OD site, TCE is the current COC in the groundwater, soil, and surface water. The RI fieldwork was conducted in 2012
to be followed by four quarterly groundwater sampling events.

At the CFI site, arsenic is the current COC in the groundwater, soil, and surface water. The RI fieldwork was conducted in 2012
to be followed by four quarterly groundwater sampling events.

Final FORT RILEY Installation Action Plan- 16



IRP Contamination Assessment

Contamination Assessment Overview

At the non-OU sites, pre-RCRA-I petroleum releases occurred at FTRI-056 Abandoned Gas Line (AGL) and FTRI-057 6200
Area Fuel Oil Line (Anchor). Arsenic is the COC at the FTRI-001 Custer Hill Sanitary Landfill (CHLF).

Cleanup Exit Strategy

The principal objectives of the Fort Riley IRP are to protect human health and the environment while working toward the ultimate
goal of delisting the installation from the NPL. There is the potential that some of the sites will not reach UU/UE but they will be
monitored and under the installation's control. The installation's real property master plan will preclude their utilization for
unacceptable land uses. In order to accomplish these objectives, the following efforts have been determined to be essential and
must be achieved:

- Complete RI/FS, PP, and ROD for OB/OD and CFI.

- Conduct LTM for the OUs as described in the PPs, documented by the RODs, and determined to be required by the analysis of

the data from the sampling events.

- Develop RACRs for those OUs that have attained the RA objectives defined in the PPs and RODs. Fort Riley will then request

partial deletion of those sites.

- Perform the five-year review requirements as required under the CERCLA for all sites that have hazardous substances left in

place that do not allow for UU and UE. Site closure will be requested when a site attains UU/UE.

- Conduct remediation efforts to include operations of the dual-phase extraction (DPE) systems to address fuels-related soil and
groundwater contamination at FTRI-063 (1044), -066 (1245), and -068 POL (1637) sites. These three sites are located in

Camp Funston, and are covered under FTRI-057 (Anchor site). Once the soil and groundwater contaminants have reached

concentrations that ensure no restrictions to a site's use, closeout approval will be sought.

- FTRI-056 AGL has undergone in situ treatment for fuels-related soil and groundwater contamination. Based on post-

treatment monitoring additional remediation was conducted. Excavation of the contaminated soil, landfarming, and treatment of

groundwater was performed in 2011. Once the soil and groundwater contaminants have reached concentrations that ensure no

restrictions on the site's use, closeout approval will be sought.

- Develop the final RACR to begin the procedures for requesting delisting of the installation from the NPL.

- Well abandonment will occur at each site when groundwater monitoring is complete.

Final FORT RILEY Installation Action Plan- 17



1993

1994

1995

1996

1997

2001

2002

2003

IRP Previous Studies

Title Author Date

Remedial Investigation for Remedial Law Environmental DEC-1993

Investigation/Feasibility Study Pesticide Storage Facility

Remedial Investigation Report for Southwest Funston Law Environmental APR-1994

Landfill

Feasibility Study Report for Remedial Law Environmental APR-1994

Investigation/Feasibility Study Southwest Funston

Landfill

Proposed Plan Southwest Funston Landfill Fort Riley NOV-1994

Remedial Investigation Addendum and Feasibility Study | Law Environmental MAY-1995

Report for Remedial Investigation/Feasibility Study

Pesticide Storage Facility

Pre-Design Work Plan Bioventing and Soil Vapor Dames & Moore AUG-1995

Extraction POL UST Investigation/Remedial Action

Plans Fort Riley, Kansas (1245)

Pre-Design Activity Report - Former Building 1245 Dames & Moore NOV-1995

Bioventing and Soil Vapor Extraction POL UST

Investigation/Remedial Action Plans Fort Riley, Kansas

Record of Decision Southwest Funston Landfill Fort Riley NOV-1995

Final Groundwater Pre-Design Investigation Work Plan | HydroGeolLogic DEC-1995

POL/UST Remedial Design Fort Riley, Kansas (Bldgs

218, 354, 388, 1044, 1245, 1539, 1637, 1890, 2345,

5320, 6232, 8340, AGL, POL Tank Farm)

Results of the Free Product Investigation Work Plan HydroGeoLogic MAY-1996

POL/UST Sites Fort Riley Military Reservation, Fort

Riley, Kansas (388, 1044, 1637, 5320, Pond)

Final Site Investigation Report POL UST Sites 1044, Dames & Moore JUL-1997

1245, and 1637 Fort Riley, Kansas

Proposed Plan Pesticide Storage Facility Fort Riley AUG-1997

Remedial Investigation Addenda Pesticide Storage Law Environmental AUG-1997

Facility

Record of Decision Pesticide Storage Facility Fort Riley SEP-1997

Remedial Investigation Report for Former Fire Training | Burns & McDonnell MAR-2001

Area Marshall Army Airfield

Draft Project Report Field Investigation Former Arrowhead APR-2001

Incinerator Site Ft. Riley, Kansas

Five-Year Review Report DPW Environmental Fort AUG-2002
Riley, KS

Site-Specific Sampling and Analysis Plan Long Term Environmental Chemical JAN-2003

Monitoring Fort Riley Southwest Funston Landfill Corporation

Installation-Wide Site Investigation Derived Waste Burns & McDonnell APR-2003

Management Plan for Environmental Investigations at
Fort Riley, Kansas

Final FORT RILEY Installation Action Plan -
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2003

2004

2005

2006

IRP Previous Studies

Title Author Date
‘Feasibility Study FFTA-MAAF ‘ Burns & McDonnell ‘ SEP-2003
Installation-Wide Sampling and Analysis Plan for Burns & McDonnell FEB-2004
Environmental Investigations at Fort Riley, Kansas

Remedial Investigation Addendum for the Dry Cleaning | Burns & McDonnell APR-2004
Facilities Area

Draft Final Proposed Plan FFTA-MAAF Burns & McDonnell MAY-2004
Abandoned Gas Line, Site Investigation Report AGL McKinzie SEP-2004
Terminus Area

Technical Memorandum for Open Burning/Open Burns & McDonnell OCT-2004
Detonation Ground Range 16 at Fort Riley, Kansas

354 Area Solvent Detection Site, Feasibility Study Burns & McDonnell DEC-2004
Report 354

KRBCA Checklists for POL/UST Sites 1044, 1245, & ECC/Burns & McDonnell FEB-2005
1637 Fort Riley, Kansas

Feasibility Study Addendum for the Dry Cleaning Burns & McDonnell MAR-2005
Facilities Study Area

Site-Specific Field Sampling Plan for Groundwater, Burns & McDonnell MAY-2005
Spring, and Seep Sampling With Addendum - Spring

2005 for Open Burning/Open Detonation Ground

(Range 16)

354 Area Solvent Detection Site, Soil-Gas Investigation | Burns & McDonnell MAY-2005
Report 354 Area Solvent Detection

354 Area Solvent Detection Site, Proposed Plan 354 Burns & McDonnell MAY-2005
Area Solvent Detection

Pilot Study Report Pilot Study for Soil Remediation 354 | Burns & McDonnell JUN-2005
Area Solvent Detections

Site Investigation Work Plans for the Petroleum, Oil, ECC/Burns & McDonnell JUN-2005
and Lubricant Sites 1044, 1245, & 1637 at Main Post

Fort Riley, Kansas

Record of Decision Former Fire Training Area - Burns & McDonnell JUL-2005
Marshall Army Airfield

Draft Final EE/CA Report Non-Time Critical Removal McKinzie AUG-2005
Action Abandoned Gas Line/Terminus Fort Riley,

Kansas

Community Involvement Plan Fort Riley Superfund Site | DPW Environmental Fort AUG-2005
Fort Riley, Kansas Riley, KS

Action Memorandum Non-Time Critical Removal Action | McKinzie DEC-2005
Abandoned Gas Line/Terminus Fort Riley, Kansas

Remedial Design/Remedial Action Plan Former Fire Burns & McDonnell JAN-2006
Training Area - Marshall Army Airfield

Former Fire Training Area-Marshall Army Airfield, Draft | Burns & McDonnell JAN-2006
Final Remedial Design/Remedial Action Plan

Work Plan Expanded Site Investigation (Multiple Sites) Burns & McDonnell MAY-2006
at Fort Riley, Kansas

Record of Decision 354 Area Solvent Detections Burns & McDonnell JUN-2006
Work Plan Removal Action AGL Terminus Area McKinzie JUN-2006
Marshall Army Airfield Fort Riley Kansas

Site Specific Sampling Plans for Groundwater EA Engineering AUG-2006
Monitoring Activities Building 354

Final FORT RILEY Installation Action Plan -
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2006

2007

IRP Previous Studies

Title Author Date

Site Specific Sampling Plans for Groundwater EA Engineering AUG-2006
Monitoring Activities Former Fire Training Area-

Marshall Airfield

Quality Control Summary Report June 2006 Sampling Corps of Engineers - AUG-2006
Event Pesticide Storage Facility Kansas City District

Site-Specific Sampling Plans for Groundwater EA Engineering AUG-2006
Monitoring Activities Dry Cleaning Facility Area

Work Plan Pilot Study for Soil and Groundwater Burns & McDonnell SEP-2006
Remediation DCF Study Area

Quality Control Summary Reports Summer 2006 Burns & McDonnell SEP-2006
Sampling Events for the Expanded Site Investigation

(Multi-Sites) at Fort Riley, Kansas

2007 Feasibility Study Addendum for the Dry Cleaning Burns & McDonnell OCT-2006
Facilities Study Area

Work Plan Camp Funston Incinerator Fort Riley, Corps of Engineers - NOV-2006
Kansas Kansas City District

Magnetometer Anomaly Investigation Work Plan for the | ECC/Burns & McDonnell NOV-2006
Petroleum, Oil, and Lubricant Sites 1044, 1245, and

1637 at Camp Funston Fort Riley, Kansas

Quality Control Summary Report December 2006 Corps of Engineers - FEB-2007
Sampling Event Camp Funston Incinerator Fort Riley, Kansas City District

Kansas

Draft Final Remedial Design/Remedial Action Plan 354 | Burns & McDonnell MAR-2007
Area Solvent Detections

Report for Sampling at Camp Funston Incinerator Corps of Engineers - MAR-2007
December 2006 Kansas City District

Magnetometer Anomaly Investigation Report for the ECC/Burns & McDonnell MAR-2007
Petroleum, Oil, and Lubricant Sites 1044, 1245, and

1637 at Camp Funston Fort Riley, Kansas

Quality Control Summary Report for April 2007 EA Engineering MAY-2007
Groundwater Sampling Event 354 Site

Design Addendum Investigation Work Plan for the ECC/Burns & McDonnell MAY-2007
Petroleum, Oil, and Lubricant Sites 1044, 1245, and

1637 at Camp Funston Fort Riley, Kansas

Quality Control Summary Report March 2007 Sampling | EA Engineering MAY-2007
Event Former Fire Training Area - Marshall Army

Airfield

Quality Control Summary Report March 2007 Sampling | Environmental Chemical MAY-2007
Event Southwest Funston Landfill Corporation

Quality Control Summary Report for the April 2007 EA Engineering JUN-2007
Groundwater Sampling Event at the Dry Cleaning

Facilities Area

2007 Annual Sampling Report 354 Solvent Detections EA Engineering JUL-2007

Site

2007 Annual Sampling Report Dry Cleaning Facilities EA Engineering JUL-2007

Area

2007 Annual Sampling Report FFTA-MAAF EA Engineering JUL-2007

Real Property Master Plan Digest (Institutional Controls) | Black & Veatch AUG-2007
Quality Control Summary Report Air Site Investigation ECC/Burns & McDonnell SEP-2007
for the Petroleum , QOil, and Lubricant Sites 1044, 1245,

and 1637 Pilot Study Camp Funston Fort Riley, Kansas

Long Term Monitoring Report 2007 Southwest Funston | Environmental Chemical SEP-2007

Final FORT RILEY Installation Action Plan -

20



2007

2008

IRP Previous Studies

Title Author Date

Landfill Corporation

Second Five-Year Review Report Fort Riley, Kansas Corps of Engineers - SEP-2007
Kansas City District

Quality Control Summary Report August 2007 Burns & McDonnell OCT-2007

Groundwater Sampling Event at the Open

Burning/Open Detonation (Range 16)

Proposed Plan for the Dry Cleaning Facilities Area Burns & McDonnell OCT-2007

Quality Control Summary Report for the September Burns & McDonnell OCT-2007

2007 Groundwater Sampling Event at the Dry Cleaning

Facilities Area (Pilot Study)

2007 Annual Inspection Report Southwest Funston Corps of Engineers - OCT-2007

Landfill Kansas City District

Reports for Expanded Site Investigation (Multiple Sites) | Burns & McDonnell OCT-2007

at Fort Riley, Kansas

Quality Control Summary Report Air Sample Data for ECC/Burns & McDonnell NOV-2007

the POL Sites 1044, 1245, and 1637 Pilot Study Camp

Funston Fort Riley, Kansas

Pilot Study Report for the Dry Cleaning Facilities Area Burns & McDonnell JAN-2008

Record of Decision Dry Cleaning Facilities Area Burns & McDonnell JAN-2008

Site-Specific Plans for Groundwater Monitoring CTI MAR-2008

Activities Southwest Funston Landfill Fort Riley, Kansas

Quality Control Summary Report for February 2008 EA Engineering APR-2008

Sampling Event Former Fire Training Area - Marshall

Army Airfield Fort Riley, Kansas

Quality Control Summary Report for March 2008 EA Engineering MAY-2008

Sampling Event 354 Area Solvent Detections Site Fort

Riley, Kansas

Quality Control Summary Report for Groundwater CTI MAY-2008

Monitoring Activities Southwest Funston Landfill Fort

Riley, Kansas

Draft Final Work Plan Addendum Expanded Site Burns & McDonnell MAY-2008

Investigation (Multiple Sites) at Fort Riley, Kansas /Malcolm Pirnie

Engineering Design Report for the Petroleum, Qil, and ECC/Burns & McDonnell JUN-2008

Lubricant Sites 1044, 1245, and 1637 at Camp Funston

Volumes | & 2 Fort Riley, Kansas

Quality Control Summary Report for April 2008 EA Engineering JUN-2008

Sampling Event at the Dry Cleaning Facilities Area Fort

Riley, Kansas

2008 Annual Sampling Report Former Fire Training EA Engineering JUN-2008

Area - Marshall Army Airfield Fort Riley, Kansas

Remedial Design/Remedial Action Plan Dry Cleaning Burns & McDonnell JUN-2008

Facilities Area (Operable Unit 003) at Main Post Fort

Riley, Kansas

Removal Action Final Report - Volumes | & 2 AGL McKinzie JUL-2008

Terminus Area Marshall Army Air Field Fort Riley,

Kansas

Final 2008 Annual Groundwater Sampling Report Dry EA Engineering JUL-2008

Cleaning Facilities Area Fort Riley, Kansas

Long Term Monitoring Report Southwest Funston CTI JUL-2008

Landfill Fort Riley, Kansas 2008
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2008

2009

IRP Previous Studies

Title Author Date
Quality Control Summary Report July 2008 Sampling Environmental Chemical AUG-2008
Event Custer Hill Landfill Fort Riley, Kansas Corporation

Quality Control Summary Report July 2008 Burns & McDonnell SEP-2008
Groundwater Sampling Event at the Open /Malcolm Pirnie

Burning/Open Detonation (Range 16) at Fort Riley,

Kansas

Quality Control Summary Report Expanded Site Burns & McDonnell SEP-2008
Investigation (Multiple Sites) at Fort Riley, Kansas /Malcolm Pirnie

2008 Maintenance and Repair Report and Annual Corps of Engineers - OCT-2008
Inspection Report Southwest Funston Landfill Operable | Kansas City District

Unit 001 Fort Riley, Kansas

Draft Final Report Addendum Expanded Site Burns & McDonnell DEC-2008
Investigation (Multiple Sites) at Fort Riley, Kansas /Malcolm Pirnie

Draft Final Building 1693 Report Expanded Site Burns & McDonnell DEC-2008
Investigation (Multiple Sites) at Fort Riley, Kansas /Malcolm Pirnie

Quality Control Summary Report for March 2009 EA Engineering APR-2009
Sampling Event 354 Area Solvent Detections Site Fort

Riley, Kansas

Quality Control Summary Report for February 2009 EA Engineering APR-2009
Sampling Event Former Fire Training Area - Marshall

Army Airfield Fort Riley, Kansas

Quality Control Plan Final POL/UST Contaminated Conti/CH2MHill MAY-2009
(Prior to 1984) Sites Remediation Services at Fort Riley,

Kansas (1044, 1245, 1637)

Project Management Plan Final POL/UST Conti/CH2MHill MAY-2009
Contaminated (Prior to 1984) Sites Remediation

Services at Fort Riley, Kansas (1044, 1245, 1637)

Quality Control Summary Report for April 2009 EA Engineering MAY-2009
Sampling Event at the Dry Cleaning Facilities Area Fort

Riley, Kansas

Quality Control Summary Report for Groundwater CTI JUN-2009
Monitoring Activities Southwest Funston Landfill Fort

Riley, Kansas

Quality Control Summary Report for Groundwater CTI JUN-2009
Monitoring Activities Abandoned Gasoline Site Fort

Riley, Kansas

2009 Annual Sampling Report Former Fire Training EA Engineering JUN-2009
Area - Marshall Army Airfield Fort Riley, Kansas

2009 Annual Sampling Report 354 Solvent Detections EA Engineering JUN-2009
Site Fort Riley, Kansas

2009 Maintenance and Repair Report and Annual Corps of Engineers - JUN-2009
Inspection Report Southwest Funston Landfill Fort Kansas City District

Riley, Kansas

Final 2009 Annual Groundwater Sampling Report Dry EA Engineering JUL-2009
Cleaning Facilities Area Fort Riley, Kansas

Quality Control Summary Report 2009 Groundwater CTI AUG-2009
Resampling Event Southwest Funston Landfill Fort

Riley, Kansas

Quality Control Summary Report for June 2009 EA Engineering AUG-2009
Supplemental Sampling Event Former Fire Training

Area - Marshall Army Airfield Fort Riley, Kansas

Design Implementation Work Plan for Petroleum, Oll, Conti/CH2MHill SEP-2009

and Lubricant Sites 1044, 1245, and 1637 Fort Riley,
Kansas
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2009

2010

IRP Previous Studies

Title Author Date
Quality Control Summary Report August 2009 Burns & McDonnell NOV-2009
Groundwater Sampling Event at the Open /Malcolm Pirnie

Burning/Open Detonation (Range 16) at Fort Riley,

Kansas

Quality Control Summary Report for September 2009 EA Engineering NOV-2009
Supplemental Sampling Event Former Fire Training

Area - Marshall Army Airfield Fort Riley, Kansas

Long Term Monitoring Report Southwest Funston CTI NOV-2009
Landfill Fort Riley, Kansas 2009

Draft Final Remedial Action Completion Report DPW Environmental Fort DEC-2009
Southwest Funston Landfill Site, OU001 Fort Riley, Riley, KS

Kansas December 2009

Technical Memorandum Pre-Excavation Soil Sampling | CTI MAR-2010
Event NW Camp Funston WWI Incinerator Fort Riley,

Kansas

Quality Control Summary Report Soil and Groundwater | CTI APR-2010
Investigation Abandoned Gas Line Site (AGL) Fort

Riley, Kansas

Technical Memorandum Soil and Groundwater CTI APR-2010
Investigation Abandoned Gas Line (AGL) Site Fort

Riley, Kansas

Explanation of Significant Difference Pesticide Storage | DPW Environmental Fort APR-2010
Facility Fort Riley, Kansas Riley, KS

Operations and Maintenance Manual Remediation of Conti/CH2MHill MAY-2010
Petroleum, Oil, and Lubricant Sites 1044, 1245, and

1637 Fort Riley, Kansas

2010 Maintenance and Repair Report and Annual Corps of Engineers - JUN-2010
Inspection Report Southwest Funston Landfill Fort Kansas City District

Riley, Kansas

Draft Final Remedial Action Completion Report Former | Louis Berger/ Burns & AUG-2010
Fire Training Area (Operable Unit 004) at - Marshall McDonnell

Army Airfield Fort Riley, Kansas

Construction Completion Report Petroleum, Oil, and Conti/CH2MHill AUG-2010
Lubricant Sites 1044, 1245, and 1637 Fort Riley,

Kansas Volumes 1 and 2

Quality Control Summary Report for June 2010 EA Engineering AUG-2010
Sampling Event Dry Cleaning Facilities Area Fort Riley,

Kansas

Quality Control Summary Report August 2010 Burns & McDonnell SEP-2010
Groundwater Sampling Event at the Open /Malcolm Pirnie

Burning/Open Detonation (Range 16) at Fort Riley,

Kansas

Camp Funston WWI Incinerator (CFIl) Remediation Ft. CTI OCT-2010
Riley, KS

Final 2010 Annual Groundwater Sampling Report Dry EA Engineering OCT-2010
Cleaning Facilities Area Fort Riley, Kansas

Quality Control Summary Report for September 2010 EA Engineering NOV-2010
Supplemental Sampling Event Dry Cleaning Facilities

Area Fort Riley, Kansas

Quality Control Summary Report May 2010 Sample CTI DEC-2010
Event Post Closure Groundwater Monitoring Custer Hill

Landfill Fort Riley, Kansas

Quality Control Summary Report October 2010 CTI DEC-2010

Confirmation Sample Event Post Closure Groundwater
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2010

2011

Title

Author

IRP Previous Studies

Date

‘Monitoring Custer Hill Landfill Fort Riley, Kansas

Final Project Management Plan Quality Assurance
Surveillance Plan Environmental Remediation Services
Abandoned Gasoline Line

Cape

FEB-2011

Draft Final Long-Term Management and Care Plan
Southwest Funston Landfill Site, OU001 Fort Riley,
Kansas

DPW Environmental Fort
Riley, KS

MAR-2011

2011 Maintenance and Repair Report and Annual
Inspection Report for Southwest Funston Landfill Fort
Riley, Kansas

Corps of Engineers -
Kansas City District

JUN-2011

Final Work Plan Environmental Remediation Services
Abandoned Gasoline Line Terminus Area Fort Riley,
Kansas

Cape

JUL-2011

Final Technical Memorandum Part I: Technical
Memorandum: EE/CA Addendum Part II: Action
Memorandum Addendum Environmental Remediation
Services Abandoned Gasoline Line Terminus Area Fort
Riley, Kansas

Cape

JUL-2011

Final Exit Strategy Plan Environmental Remediation
Services Abandoned Gasoline Line Terminus Area Fort
Riley, Kansas

Cape

JUL-2011

Final Site-Specific Site Safety and Health Plan for
RI/FS Environmental Investigations for the Open
Burning-Open Detonation Grounds (Range 16) at Fort
Riley, Kansas

Louis Berger/Burns &
McDonnell

SEP-2011

Final Site-Specific Investigation Derived Waste
Management Plan for RI/FS Environmental
Investigations for the Open Burning-Open Detonation
Grounds (Range 16) at Fort Riley, Kansas

Louis Berger/Burns &
McDonnell

SEP-2011

Quality Control Summary Report August 2011 Sample
Event Post Closure Groundwater Monitoring Custer Hill
Landfill Fort Riley, Kansas

CTI

OCT-2011

Quality Control Summary Report 354 Area Solvent
Detections August 2011 Groundwater Sample Event
Fort Riley, Kansas

CTI

OCT-2011

Final Groundwater Sampling Report - August 2011 354
Area Solvent Detections Fort Riley, Kansas

CTI

NOV-2011

Final Remedial Investigation/Feasibility Study Work
Plan for the Open Burning/Open Detonation Ground
(Range 16) Operable Unit 006 at Fort Riley, Kansas

Louis Berger/Burns &
McDonnell

NOV-2011

Final Munitions and Explosives of Concern Avoidance
Plan Remedial Investigation/Feasibility Study and
Related Activities Open Burning-Open Detonation
Grounds (OB/OD) (Range 16) - Operable Unit 006 Fort
Riley, Kansas

Louis Berger and
ARCADIS/Malcolm Pirnie

NOV-2011

Quality Control Summary Report Long-Term
Groundwater Monitoring October 2011 Groundwater
Sampling Event Southwest Funston Landfill Fort Riley,
Kansas

CTI

DEC-2011

Quality Control Summary Report August and October
2011 Groundwater Sampling Events Dry Cleaning
Facilities Area - OU003 Fort Riley, Kansas

CTI

DEC-2011
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2011

2012

IRP Previous Studies

Title Author Date

Final Installation-Wide Sampling and Analysis Plan Louis Berger/Burns & DEC-2011
(Including UFP-Quality Assurance Project Plan) for the | McDonnell

Fort Riley CERCLA Process Support at Fort Riley,

Kansas

Draft Final 2010 Remedial Action (Operations) Report Conti/CH2MHill DEC-2011
Petroleum, Oil, and Lubricant Sites 1044, 1245, and

1637 Fort Riley, Kansas

Quality Control Summary Report Long-Term CTI DEC-2011
Groundwater Monitoring October 2011 Groundwater

Sampling Event Southwest Funston Landfill Fort Riley,

Kansas

Draft Final Site-Specific Investigative-Derived Waste Louis Berger/Burns & DEC-2011
Management Plan for RI/FS Environmental McDonnell

Investigations for the WW!I Incinerator, NW Camp

Funston (CFI) - Operable Unit 007 at Fort Riley,

Kansas

Final Addendum No. 1 to Installation-Wide Accident Louis Berger/Burns & JAN-2012
Prevention Plan (APP) for Open Burning-Open McDonnell

Detonation Grounds (Range 16) Environmental

Investigations at Fort Riley, Kansas

Quality Control Summary Report Open Burning-Open Louis Berger/Burns & JAN-2012
Detonation Grounds (Range 16) Operable Unit 006 at McDonnell

Fort Riley, Kansas

Final Installation-Wide Accident Prevention Plan For Louis Berger/Burns & JAN-2012
Environmental Investigations at Fort Riley, Kansas McDonnell

Draft Final Addendum No. 2 to Installation-Wide Louis Berger/Burns & JAN-2012
Accident Prevention Plan for the WWI Incinerator, NW McDonnell

Camp Funston (CFI) - Operable Unit 007 at Fort Riley,

Kansas

2011 Annual Groundwater Sampling Report Dry CTI FEB-2012
Cleaning Facilities Area OU-003 Fort Riley, Kansas

Long Term Monitoring Report Southwest Funston CTI FEB-2012
Landfill Fort Riley, Kansas 2011

Quality Control Summary Report Remedial Louis Berger/Burns & FEB-2012
Investigation/Feasibility Study Phase One Sediment and | McDonnell

Soil Sampling at the Open Burning/Open Detonation

Grounds (Range 16) Operable Unit 006 at Fort Riley,

Kansas

Quality Control Summary Report Remedial Louis Berger/Burns & MAR-2012
Investigation/Feasibility Study Phase Two Multi- McDonnell

Incremental Soil Sampling at the Open Burning/Open

Detonation Grounds (Range 16) Operable Unit 006 at

Fort Riley, Kansas

Quality Control Summary Report Remedial Louis Berger/Burns & MAY-2012
Investigation/Feasibility Study Phase Four Quarterly McDonnell

Groundwater Sampling Event at the Open

Burning/Open Detonation Grounds (Range 16)

Operable Unit 006 at Fort Riley, Kansas

Quality Control Summary Report May 2012 Sample CTI JUN-2012
Event Post Closure Groundwater Monitoring Custer Hill

Landfill Fort Riley, Kansas

Quality Control Summary Report April 2012 CTI JUN-2012

Groundwater Sample Events Dry Cleaning Facilities
Area - OU003 Fort Riley, Kansas
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2012

Title

Author

IRP Previous Studies

Date

Quality Control Summary Report Post Closure
Groundwater Monitoring - April 2012 Building 354 Fort
Riley, Kansas

CTI

JUN-2012

2012 Maintenance and Repair Report and Annual
Inspection Report Southwest Funston Landfill Fort
Riley, Kansas

Corps of Engineers -
Kansas City District

JUL-2012

Quality Control Summary Report Remedial
Investigation/Feasibility Study Phase One Sediment and
Soil Sampling at the Open Burning/Open Detonation
Grounds (Range 16) Operable Unit 006 at Fort Riley,
Kansas

Louis Berger/Burns &
McDonnell

JUL-2012

Final Long-Term Monitoring Report No. 1 Baseline and
First Quarterly Sampling Events (October 2011 -
January 2012) Environmental Remediation Services
)Abandoned Gasoline Line Terminus Area Fort Riley,
Kansas

Cape

AUG-2012

Final Construction Completion Report for Environmental
Remediation Services Abandoned Gas Line Terminus
Area Fort Riley, Kansas

Cape

AUG-2012

Quality Assurance Project Plan Soil Removal FTRI 057
- 6200 Area, Custer Hill Fort Riley, Kansas

Prudent Technolgies

AUG-2012

Quality Control Summary Report Remedial
Investigation/Feasibility Study Phase Three Quarterly
Groundwater Sampling Second Quarter Groundwater
Sampling Event at the Open Burning/Open Detonation
Grounds (Range 16) Operable Unit 006 at Fort Riley,
Kansas

Louis Berger/Burns &
McDonnell

AUG-2012

Final Work Plan Addendum - Second Groundwater
Treatment Event Fort Riley Abandoned Fas Line
Terminus Area, Fort Riley, Kansas

Cape

SEP-2012

Long Term Monitoring Field Sampling Modification Fort
Riley Abandoned Fas Line Terminus Area, Fort Riley,
Kansas

Cape

SEP-2012

Corrective Action Plan - Work Plan Soil Removal FTRI
057 - 6200 Area, Custer Hill Fort Riley, Kansas

Prudent Technologies

SEP-2012

2012 Annual Sampling Report 354 Solvent Detections
Site Fort Riley, Kansas

CTI

NOV-2012

Final Long-Term Monitoring Report No. 2 Second
Quarterly Sampling Events (March 2012) Environmental
Remediation Services Abandoned Gasoline Line
Terminus Area Fort Riley, Kansas

Cape

NOV-2012

Final Long-Term Monitoring Report No. 3 Third
Quarterly Sampling Events (June 2012) Environmental
Remediation Services Abandoned Gasoline Line
Terminus Area Fort Riley, Kansas

Cape

NOV-2012

Quality Control Summary Report Remedial
Investigation/Feasibility Study Phase Three Quarterly
Groundwater Sampling Third Quarter Groundwater
Sampling Event at the Open Burning/Open Detonation
Grounds (Range 16) Operable Unit 006 at Fort Riley,
Kansas

Louis Berger/Burns &
McDonnell

NOV-2012

2012 Annual Groundwater Sampling Report Dry
Cleaning Facilities Area OU-003 Fort Riley, Kansas

CTI

DEC-2012

Quality Control Summary Report (QCSR) Soil Removal
FTRI 057 - 6200 Area, Custer Hill Fort Riley, Kansas

Prudent Technologies

DEC-2012
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IRP Previous Studies

Title Author Date
2013

Final Technical Memorandum Work Plan Addendum for | Louis Berger/Burns & JAN-2013

the Push Soil Investigation at the Metal Debris Pits McDonnell

Open Burning-Open Detonation Grounds (Range 16)
Operable Unit 006 at Fort Riley, Kansas

Quality Control Summary Report Remedial Louis Berger/Burns & FEB-2013
Investigation/Feasibility Study Phase Three Quarterly McDonnell
Groundwater Sampling Fourth Quarter Groundwater
Sampling Event at the Open Burning/Open Detonation
Grounds (Range 16) Operable Unit 006 at Fort Riley,
Kansas
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FORT RILEY

Installation Restoration Program

Site Descriptions
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Site ID: FTRI-001
Site Name: CUSTER HILL SANITARY LANDFILL

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA............. 198706........198909
, CSm, 198706........198909
Contaminants of Concern: Metals RFI/CMS....... 198909........199307
Media of Concern: Groundwater DES...ovooon.... 199308........199311
CMI(C).onr..... 199312........199502
CMI(O)............ 199503........202503

RIP Date: 199503
RC Date: 202503

SITE DESCRIPTION

The Custer Hill Landfill operated from 1981 to 1994. KDHE issued a consent order in 1996 to provide for post-closure care to
include landfill cover maintenance and groundwater monitoring for 30 years. The post-closure monitoring plan was revised in
January 2006. Site progress was tracked under the environmental program requirements (EPR) process from October 1993 to
March 2005 and by CC-FTRI-08 from April 2005 to September 2009. The site has been shifted from Army Environmental
Database-Compliance-related Cleanup (AEDB-CC) to the Compliance Restoration (CR) Program.

Arsenic is currently detected above regulatory groundwater levels in two wells. No completed pathways or ecological impacts are
known. Groundwater is not a drinking water resource. The last cover repair was conducted in 2008.

A five-year groundwater sampling was conducted in 2010. A new detect of arsenic above MCLs in CH91-7 triggered annual
sampling. Annual sampling is limited to four wells for arsenic only.

Invasive weed control, spot repairs and reseeding are conducted annually. Prescribed burns or mowing are conducted annually to
provide for cover inspection and to enhance the native grass cover.

CLEANUP/EXIT STRATEGY

The post-closure monitoring plan requires site-wide groundwater sampling of nine wells in 2015, 2020, and 2025, otherwise,
annual groundwater sampling of four wells for arsenic must be conducted.

Additional landfill cover repair may be performed in 2014, 2018, and 2023. Well abandonment will occur when all groundwater
monitoring is completed. The regulatory required 30-year post-closure monitoring ends in 2025.
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Site ID: FTRI-003
Site Name: SOUTHWEST FUNSTON LANDFILL

Regulatory Driver: CERCLA Phases Start End
RRSE: MEDIUM 198412

, , 198909
Contaminants of Concern: Volatiles (VOC) 199603

199603
199708
199709
201002
204003

Media of Concern: Groundwater

RIP Date: 199710
RC Date: 201002

SITE DESCRIPTION

The SFL is a closed municipal landfill of approximately 120 acres located in the southern portion of Fort Riley. The landfill
operated from the mid-1950s until 1981. The landfill closure was approved by the KDHE in a letter dated Oct. 25, 1983.

In 1993 an engineering evaluation/cost analysis (EE/CA) was performed. The proposed response action was executed between
1994 and 1997 in three construction projects to address the immediate risks at the landfill. Access controls were implemented;
river-bank stabilization was performed; and the native soil cover was repaired. Post-closure activities were required under the
SFL ROD that was signed in 1997. These activities include maintaining the access controls, repairing the river-bank stabilization
structure and landfill cover, groundwater monitoring, and a contingency for future active remediation.

Groundwater monitoring results since 1997 provide clear evidence of a decreasing trend in the COCs. In 2010 and 2011, all
detected contaminants were below their MCLs. An inspection of the landfill cover, river-bank stabilization, and signage is
performed annually. The most recent cover repair was conducted in 2009. Prescribed burning and mowing are conducted
annually. The inspection in 2010 identified the areas requiring future cover repairs which are planned to be accomplished in FY13
as well as bank stabilization repairs.

The five-year review reports in 2002, 2007, and 2012 did not reveal any threats to human health and the environment.

The RACR was signed by the USEPA in February 2010. The landfill was determined to be functionally stable and to have reached
the "site completion" milestone under CERCLA. The site is now eligible for deletion from the NPL.

An operation and maintenance (O&M)/LTM plan to implement the LTM of the site activities presented in the RACR was completed
in April 2011. Groundwater sampling and landfill cover repair is expected to be completed in late 2013/early 2014.

CLEANUP/EXIT STRATEGY

The SFL is a restricted use site that requires indefinite five-year reviews in the LTM phase until the USEPA approves
discontinuing the reviews.

The next groundwater sampling is planned in 2016 for the 2017 five-year review. The O&M/LTM plan involves controlled site
access and land use institutional controls; annual inspections; prescribed burns of vegetative cover; as needed repairs of the
landfill vegetative soil cover and bank stabilization structure; and groundwater monitoring for the five-year review.

Well abandonment will occur when all groundwater monitoring is completed.
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Site ID: FTRI-009
Site Name: OB/OD GROUND (RANGE 16)

Regulatory Driver: CERCLA Phases Start End
RRSE: LOW PA oo, 198312........198412
) ) 5] I 199111........ 199809
Contaminants of Concern: Metals, Perchlorate, Volatiles (VOC) RUES.o 199303........ 201406
Media of Concern: Groundwater, Soil, Surface Water RD.coviinn 201407........ 201407
RA(C).....cu.... 201408........ 201410
RA(O)....ccu...... 201411........ 202009
[ 1Y/ O 202010........ 202609

RIP Date: 201411
RC Date: 202009

SITE DESCRIPTION

The OB/OD Ground (Range 16) is used for emergency ordnance disposal and training (no public access is permitted). There is a
suspicion that TCE was utilized as a limited attempt to serve as an accelerant based on its presence in the groundwater at the
site, but was not done as a normal practice. The normal practice was to use kerosene or diesel as the accelerant to burn the gun
powder. In 1993, TCE was detected in the groundwater.

Groundwater sampling events were conducted in 2010 and 2011.

Due to the continued presence of TCE in the groundwater and the complex site hydrogeology, the site has been placed in the
RI/FS phase.

RI fieldwork began in January 2012 based on the approved December 2011 work plan. In 2012, soil sampling and four quarterly
groundwater sampling events were conducted. TCE and perchlorate are present in the soil and groundwater.

The final Rl Report is expected to be completed in late 2013/early 2014.

The site was addressed in the 2002, 2007, and 2012 five-year review reports.

CLEANUP/EXIT STRATEGY

Future actions will be based on the RI results.
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Site ID: FTRI-027
Site Name: DRY CLEANING FACILITIES AREA

Regulatory Driver: CERCLA Phases Start End
RRSE: MEDIUM PA oo, 198312........198412
) ) 5] I 198706........ 198909
Contaminants of Concern: Volatiles (VOC) RIES.. .. 199106........ 200803
Media of Concern: Groundwater, Soil RD...covveeenn, 200804........ 200806
IRA.....ccovieee, 199411........ 200609
RA(C).......c...... 200806........ 200806
RA(O).............. 200807........ 201709
LTM.oorireinnnnee, 201710........ 201804

RIP Date: 200807
RC Date: 201709

SITE DESCRIPTION

The former Dry Cleaning Facilities Area (DCFA) is located in the southwest corner of the main post cantonment area, about 800
feet north of the Kansas River. The DCFA operated until 2002. The primary dry cleaning solvent was PCE. Chlorinated solvent
contamination above regulatory standards was found in soil and groundwater.

The RI baseline risk assessment indicates minimal risk associated with the site under current and anticipated land use; however,
the PCE-contaminated groundwater had degraded the Kansas River alluvial aquifer.

In 2006, a successful pilot study that addressed soil contamination using excavation and land farming was conducted. It also
addressed groundwater contamination through enhanced bioremediation and chemical oxidation.

In March 2008, the ROD was approved and had MNA with institutional controls as the selected remedy. The RD was completed in
June 2008. The 2010 annual sampling event concluded the pilot study evaluation.

An additional bioremediation injection of the eastern groundwater plume was completed in 2010 followed by four quarterly
sampling events.

Groundwater was sampled in 2012 to support the third five-year review.

The five-year review reports in 2002, 2007, and 2012 did not reveal any threats to human health and the environment.

CLEANUP/EXIT STRATEGY

The PCE groundwater contaminant levels in the alluvium need to drop from the current 20 parts per billion (ppb) to below the MCL
of 5 ppb before proceeding with a RACR.

Groundwater sampling is scheduled for 2013, 2014, 2015, and 2016. A five-year review is planned for 2017.

Well abandonment will occur when all groundwater monitoring is completed.
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Site ID: FTRI-031
Site Name: 354 AREA SOLVENT DETECTIONS (354)

Regulatory Driver: CERCLA Phases Start End
RRSE: LOW PA oo, 199111........199305
, . . S 199312........ 199507
Contamlnant.s of Concern: Petroleum, Oil and Lubricants RIES.. .. 199609..... ... 200608
(POL), Volatiles (VOC) RDeooooooovoo 200608........200703
Media of Concern: Groundwater RA(C) .............. 200703 ........ 200703
RA(O).............. 200704........ 201709
[ 1Y/ O 201710........ 201806

RIP Date: 200704
RC Date: 201709

SITE DESCRIPTION

Fuel and solvent storage/dispensing occurred near former Building 354 in the public works yard. The USTs were used to store fuel
and removed in 1990 and 1991. There are no records to determine if solvents were stored in drums, USTs, or aboveground
storage tanks (ASTs). The PCE, its degradation products, carbon tetrachloride, and fuel-related hydrocarbons are present. The
site extends from just north of Building 430 (the Main Post fire station) to the "point bar" on the north bank of the Kansas River. At
building 430, the only contaminant is carbon tetrachloride below the MCL.

The ROD was signed in 2006 and the site remedy was MNA with institutional controls. The RD was completed in March 2007.

The results of the 2009 groundwater sampling event showed no COC above the MCLs in the alluvial aquifer of the Kansas River
for the three years post-ROD as specified in the ROD. The course of action was to make a recommendation to discontinue
sampling and close out the site.

Currently, PCE is the only contaminant above the MCL in groundwater samples in three terrace wells. It does not pose a risk and
do not present an impact to the Kansas River alluvial aquifer. One well in the transition zone had benzene at 3.3 micrograms/Liter
(ug/L) in 2012. Limited groundwater sampling in four wells was conducted in 2011 and 2012 with decreasing concentrations of
PCE each sampling event.

This site was addressed in the site-wide five-year review reports completed in 2002, 2007, and 2012. Vapor intrusion at Building
367, an was identified as a potential issue in the 2012 five-year review, was resolved in 2013.

CLEANUP/EXIT STRATEGY

Fort Riley will work with regulators on the development of an ESD to close the site. Two semiannual groundwater sampling events
are planned for FY 2014.

The next groundwater sampling (if needed) is planned in 2016 for the 2017 five-year review. Well abandonment will occur when
all groundwater monitoring is completed.
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Site ID: FTRI-056
Site Name: ABANDONED GASOLINE LINE

Regulatory Driver: RCRA Phases Start End
RRSE: LOW 199409
, . . 199603
Contaminants of Concern: Petroleum, Oil and Lubricants CAP..... 199803.. ... 201107
(POL), Volatiles (VOC) DES..ooooooo. 201103........201108
Media of Concern: C;roundwaterl So” IRA...cccvvvin 200609 ........ 200909
IMP(C)............ 201103........ 201110
IMP(O)............ 201110........ 201809

RIP Date: 201110
RC Date: 201809

SITE DESCRIPTION

The USTs and a 1.1 mile steel pipeline that make up the AGL were installed in 1937 to transfer aviation gasoline from the railroad
siding at the Main Post to the MAAF. The AGL terminus area associated with the pipeline is located between Buildings 754 and
748B at the airfield. In 1951, the pipeline was removed from service after a portion of the line was destroyed during the flooding of
the Kansas River. In 1987, the USTs, where diesel and aviation gasoline were stored, were removed. An investigation of the
abandoned pipeline in 1998 showed that it had been cut in several places at the terminus area during installation of utilities. Thus
far, the investigation and cleanup process outlined in CERCLA is followed for this site since Fort Riley is an NPL site (1990) and
most of the releases occurred pre-1984 Hazardous and Soil Waste Amendment (HSWA) (RCRA-I). The regulatory agency, the
KDHE, has broad authority to accept the CERCLA process to achieve cleanup goals for a site contaminated with petroleum-
related hazardous constituents, in spite of the CERCLA petroleum exclusion.

A preliminary assessment (PA) investigation was performed at the former terminus area in 1993 that showed possible benzene
contamination. An Sl field investigation in 2001 revealed soil and groundwater contamination related to the former USTs
exceeding risk-based standards. The hazardous substance, 1,2-DCA, and petroleum-related constituents were detected.
Sampling along the pipeline did not reveal any contamination. Further assessment of the site occurred in August 2004. The soll
and groundwater results revealed concentrations of benzene, 1,2,4-trimethylbenzene, and 1,3,5-trimethylbenzene well above
risk-based standards.

An EE/CA and action memorandum to document the selection of the removal alternative was approved in February 2006. The
remedial response was initiated in August 2006 and involved the injection of a chemical oxidant and an oxygen source in the
contaminated zones. The fieldwork was performed in October to November 2006 and July to August 2007. Post-treatment
groundwater monitoring to analyze the effectiveness was performed in 2007, 2008, and 2009. An RI-like investigation to evaluate
the extent of the remaining mass of contaminants in the soil and groundwater was completed in February 2010. Proposals were
then solicited from remediation contractors to address this contamination. A contract for environmental remediation services was
awarded in September 2010.

Addenda to the original EE/CA and action memorandum to document the additional response action were made and a public
notice published in the spring of 2011. This decision document (DD) was approved by June 2011. This response action is
expected to be the final action for the AGL site. The response activities include excavation and land farming of the contaminated
soil, two injections of an oxygen source to treat the contaminated groundwater, followed by performance sampling, then MNA until
the cleanup goals are met for site closeout. The RA(C) activities began in mid-August and continued through October 2011. The
remedy-in-place (RIP) was achieved on Oct. 28, 2011 to be followed by remedial action (operation) [RA(O)]. The RA(O) will
continue at least to the end of 2013. The RA(O) includes groundwater monitoring, soil sampling at the land-farm area, treatment
of the groundwater at the AGL site, and treatment of the soil at the land-farm area.

The land-farm was restored in June 2013.
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Site ID: FTRI-056
Site Name: ABANDONED GASOLINE LINE

CLEANUP/EXIT STRATEGY

If IMP(O) cleanup goals are achieved and approved by the regulator (KDHE), the exit ramp-down strategy will be implemented
from September 2013 to June 2014.

Monitoring well plug and abandonment will occur in December 2013. The project closure report will be submitted in May 2014.
Project closeout is scheduled for August 2014.

If IMP(O) goals are not met in 2013, five years of annual groundwater sampling will be conducted to monitor MNA. Then IMP(O) is
expected to end in September 2018 with site-closeout approval by KDHE.

The LTM will start in approximately October 2018 and end in October 2021 when the monitoring wells are plugged and abandoned
if goals are met.
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Site ID: FTRI-057
Site Name: 6200 AREA FUEL OIL LINE (ANCHOR)

Regulatory Driver: RCRA Phases Start End
RRSE: LOW 199012
, . . 199502
Contaminants of Concern: Petroleum, Oil and Lubricants CAP..... 199606........ 200806
(POL), Volatiles (VOC) DES..ooooooo. 200806........200901
Media of Concern: C;roundwaterl So” IRA...covevien 199601 ........ 200505
IMP(C)............ 200902........ 201803
IMP(O)............ 201003........ 201803
LTM.oorireinnnnee, 201804........ 201812

RIP Date: 201803
RC Date: 201803

SITE DESCRIPTION

FTRI-057 is the open site being used as the anchor for the POL sites in Camp Funston [FTRI-063 (1044), FTRI-066 (1245), and
FTRI-068 (1637)]. The sites are former fuel dispensing stations, where steel USTs (17 total) were installed in 1942 during WWII
and the leaking USTs were removed in 1990. Thus far, the investigation and cleanup process outlined in CERCLA has been
followed since Fort Riley is a NPL site (August 1990) and most of the releases occurred pre-1984 HSWA (RCRA-I). The
regulatory agency, KDHE, has broad authority to accept the CERCLA process to achieve cleanup goals for a site contaminated
with petroleum-related hazardous constituents, in spite of the CERCLA petroleum exclusion.

A PA was performed in November 1992 to January 1993. An Sl was performed from 1994-1995 indicating extensive soil and
groundwater contamination. Free-product recovery occurred in 1995. The RA plans for the sites were generated in 1997. Intrinsic
remediation with groundwater monitoring followed by an evaluation of the effectiveness of the intrinsic remediation in five years
was selected as the IRA in 1997. Groundwater monitoring was performed until 2006. The monitoring results indicated elevated
concentrations of contaminants in the groundwater above risk-based standards and the presence of free-product.

From April 2006 to October 2007, an investigation was performed to determine the extent of contamination. The study included a
magnetometer survey, installation of free phase hydrocarbon borings, well installations, sampling, and SVE)/DPE pilot studies.
The results revealed that the sites could not reach the site-closeout milestone without active remediation. An FS-like review that
included a RD discussion of several alternatives and selection of a remedy was performed in December 2007-January 2008. An
engineering design report was completed in June 2008. A remediation contract was awarded in February 2009 and the design
implementation work plan was completed in September 2009. The fieldwork for construction of the DPE systems began in
September 2009 and was completed in February 2010. The full-scale startup operation of the systems began in March 2010
achieving RIP.

In a letter dated June 14, 2010, RIP was approved by the regulator (KDHE). The construction completion report was finalized in
July 2010. Ongoing RA(O) activities with maintenance and monitoring began in March 2010.

Major system upgrades were completed in December 2010 to address iron and manganese precipitation. This action improved
system operations.

Free-product recovery was initiated at 1044 and 1245 in April 2012. Free-product continues to be recovered from both sites.

CLEANUP/EXIT STRATEGY

Conduct IMP(O) until March 2018 (i.e. systems O&M and groundwater monitoring followed by MNA or another technology). An

Final FORT RILEY Installation Action Plan -

36



Site ID: FTRI-057
Site Name: 6200 AREA FUEL OIL LINE (ANCHOR)

LTM/well abandonment (April 2018 to July 2018) will occur when all groundwater monitoring is complete and the sites are
considered closed by KDHE.
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Regulatory Driver:
RRSE: HIGH

SITE DESCRIPTION

Site ID: FTRI-063

Site Name: FMR BLDG 1044 DISPENSING STATION

RCRA

End

........ 199012
........ 199510
........ 199706
........ 201003
........ 199707
........ 201003
........ 201809

In the 1994-1995 time frame Fort Riley conducted a limited bio-venting/vapor extraction study at the site. The site was granted
LTM status by the Kansas Department of Health & Environment North Central District Office. The site was improperly placed in
Response Complete without regulatory acceptance. The site is located in Camp Funston. Analysis of data from a pilot study
revealed high levels of soil and ground-water contamination at FTRI-063 (former building 1044). This site requires extensive
remediation in order to avoid potential mission impacts or human health issues. A performance-based contract (PBC) was

issued on 20 January 2009 to cover the work. A work plan to remediate the extensive contamination from fuels-related petroleum

hydrocarbons in the soils and ground water was instituted. The efforts include a dual-phase extraction and free-product

recovery. The operation of the system at the site was implemented as of March 2010.

CLEANUP/EXIT STRATEGY
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Regulatory Driver:
RRSE: HIGH

SITE DESCRIPTION

Site ID: FTRI-066

Site Name: FMR BLDG 1245 DISPENSING STATION

RCRA

End

........ 199012
........ 199503
........ 199707
........ 201003
........ 199012
........ 201003
........ 201809

Site Background ¢, In the 1994-1995 time frame Fort Riley conducted a limited bio-venting/vapor extraction study at the site. The
site was granted LTM status by the Kansas Department of Health & Environment North Central District Office. The site was
improperly placed in Response Complete without regulatory acceptance. The site is located in Camp Funston. Analysis of data
from a pilot study revealed high levels of soil and ground-water contamination at FTRI-066 (former building 1245). This site
requires extensive remediation in order to avoid potential mission impacts or human health issues. A performance-based
contract (PBC) was issued on 20 January 2009 to cover the work. A work plan to remediate the extensive contamination from
fuels-related petroleum hydrocarbons in the soils and ground water was instituted. The efforts include dual-phase extraction and
free-product recovery. The operation of the system at the site was implemented as of March 2010.

CLEANUP/EXIT STRATEGY
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Regulatory Driver:
RRSE: HIGH

SITE DESCRIPTION

Site ID: FTRI-068

Site Name: FMR BLDG 1637 DISPENSING STATION

RCRA

End

........ 199012
........ 199503
........ 199707
........ 201003
........ 199012
........ 201003
........ 201809

Site Background ¢, In the 1994-1995 time frame Fort Riley conducted a limited bio-venting/vapor extraction study at the site. The
site was granted LTM status by the Kansas Department of Health & Environment North Central District Office. The site was
improperly placed in Response Complete without regulatory acceptance. The site is located in Camp Funston. Analysis of data
from a pilot study revealed high levels of soil and ground-water contamination at FTRI-068 (former building 1637). This site
requires less extensive remediation in order to avoid potential mission impacts or human health issues. A performance-based
contract (PBC) was issued on 20 January 2009 to cover the work. A work plan to remediate the extensive contamination from
fuels-related petroleum hydrocarbons in the soils and ground water was instituted. The efforts include a dual-phase extraction.

The operation of the system at the site is now being implemented as of March 2010. .

CLEANUP/EXIT STRATEGY
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Site ID: FTRI-074
Site Name: WWI INCINERATOR, NW CAMP FUNSTON

Regulatory Driver: CERCLA Phases Start End
RRSE: LOW PA o 200102........200104
, Sl 200104.......201101
Contaminants of Concern: Metals RUFS..oooooeen. 201102........201706
Media of Concern: Soil RD.oovoove 201706........201711
IRA ooveoor, 201009........201010
YN ( I 201712........201801
SYN(o) N 201802........201809

RIP Date: 201802
RC Date: 201809

SITE DESCRIPTION

FTRI-074 was discovered as part of a 2000 effort evaluating potential wastewater plant locations. Foundation and slab remnants
were found at the site. No information about the operational practices at the site are available.

In 2001, x-ray fluorescence (XRF) and lab confirmation sampling identified elevated levels of lead and arsenic soil contamination
above regulatory levels. Due to its isolated location adjacent to the rail tracks, further action was not taken.

In 2006, as part of the expanded site investigation effort to obtain site closures, a more extensive soil sampling effort was
conducted. Thirty-six locations consisting of three soil horizons in the top two feet of soil were sampled. This effort showed a
higher level of contamination and a more extensive area of contamination than the 2001 sampling event. Arsenic averaged 9.2
mg/kg with 23 points above the KDHE risk-based standards for Kansas (RSK) residential soil standard and three points above the
KDHE RSK non-residential soil standard. Lead averaged 99 milligrams/kilograms (mg/kg) with four points above the KDHE RSK
residential soil standard and one point above the KDHE RSK non-residential soil standard.

In 2010, Fort Riley decided to construct a rail spur that would cover a portion of the incinerator site, which required an emergency
removal. Concurrently, the KDHE promulgated a new definition of uncontaminated soil that required disposal of the arsenic/lead
contaminated soil as special waste. In September and October 2010, the incinerator foundation and associated contaminated soil
on the terrace was excavated and disposed as special waste (323 cubic yards [cu yds]); however, a deeper subsurface arsenic-
contaminated ash/soil layer was discovered on the slope (2390 cu yds) and in the alluvial soil south of the site (an estimated 190
cu yds under 540 cu yds of clean soil). Eight trenches were dug to characterize the ash layer. Lab results from composite soil
samples from six of the trenches varied from 16.2 to 34.4 mg/kg arsenic. The limits of the alluvial ash layer were not completely
defined during the 2010 effort.

Based on the unknown thickness and horizontal extent of the ash disposal area, the project to remove the soil and ash was
suspended. The Army elected to open an RI phase at the site. The final Technical Memorandum was submitted in April 2013.

The technical memorandum addressed EPA's request to collect additional analytes that increased the scope of the RI. The
revised RI work plan and FFA schedule were submitted in July 2013. The revised RI broke out the sampling into two phases.

CLEANUP/EXIT STRATEGY

RI fieldwork is scheduled for the first quarter 2014. Future actions will be based on the RI results.
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date Documentation

FTRI-002

WHITSIDE C/D LANDFILL-CLOSED

199803 Landfill closed and inspected by the
KDHE in 2002. This site is part of the
overall effort to address improperly closed
out sites. Received regulatory closure
from the EPA, Region VII & the KDHE in

2007.

FTRI-004

MAIN POST LANDFILL

199712 This site was investigated under the
FTRI-031 354 Area Solvent Detection site
and is part of the overall effort to address
improperly closed out sites. Received
regulatory closure from the EPA, Region

VIl & the KDHE in 2007.

FTRI-005

CUSTER HILL ROAD RUBBLE DUMP

199305 This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.

FTRI-006

DRMO STORAGE AREA

199809 This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.

FTRI-007

PCB STORAGE BUILDING 343

198909 This site is part of the overall effort to
address improperly closed out sites. It
required additional sampling to be
conducted in FY08. Received regulatory
closure from EPA, Region VIl and the

KDHE in January 2009.

FTRI-008

PCB STORAGE CONEX (BUILDING 348)

199012 This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VIl & the KDHE in 2007.

FTRI-010

PESTICIDE (2-4D) UST AT CAMP FUNSTON

199204 This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.

FTRI-011

CAMP FUNSTON GW DETECTIONS

200501 Received regulatory closure from the
KDHE on 11/9/07 & the EPA, Region VII

on 11/26/07.

FTRI-012

WASTE STORAGE DRMO SECONDARY AREA

199509 This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.

FTRI-013

ABANDONED VOC TANKS NORTH OF IACH

199202 This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.

FTRI-014

HOSPITAL INCINERATOR-IRWIN ACH

198909 This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.

FTRI-015

FORMER DRMO LOCATION (DRMO AREA 2)

199509 This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.

FTRI-016

WASTE OIL AST-3RD BATTERY

198909 This site is part of the overall effort to

address improperly closed out sites.
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-017

WASTE OIL AST-4TH BATTERY

198909

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VIl & the KDHE in 2007.

FTRI-018

FIRE TRAINING AREA FACILITY (892)

198909

This site is part of the overall effort to
address improperly closed out sites. It
required additional sampling to be
conducted in FY08. Received regulatory
closure from EPA, Region VIl and the
KDHE in January 2009.

FTRI-019

FORMER FIRE TRAINING AREA FFTA-MAAF

201209

The site was closed with regulator
approval of a September 2010 Remedial
Action Completion Report.

FTRI-020

INDUSTRIAL WASTEWATER SYSTEM (CUSTER HL)

199803

This site is part of the overall effort to
addrress improperly closed out sites.
Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-022

FORMER WWTP & SLUDGE BEDS (ANCHOR)

200705

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VIl & the KDHE in 2007.

FTRI-023

CUSTER HILL WWTP AND SLUDGE BEDS

199305

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VIl & the KDHE in 2007.

FTRI-024

FORSYTH WWTP AND SLUDGE BEDS

199305

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-025

MAIN POST WWTP AND SLUDGE BEDS

199305

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-026

RANGE COMPLEX WW LAGOONS

199305

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VIl & the KDHE in 2007.

FTRI-028

FMR FIRE TRAINING AREA CAMP FUNSTON

199402

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-029

OLD INCINERATOR SITE SE-CAMP FUNSTON

200308

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-030

PESTICIDE STORAGE FACILITY (MIXING)

201005

The site was closed with regulator
approval of an April 2010 Explanation of
Significant Differences.

FTRI-032

IMPACT ZONE

199309

This site is an active range and therefore
ineligible for ER,A funding.

FTRI-033

DOUTHIT RANGE

199305

This site is an active range and therefore
ineligible for ER,A funding.
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

FTRI-034

IMPACT AREA PERIMETER SMALL ARM RANGES

199612

This site is an active range and therefore
ineligible for ER,A funding.

FTRI-035

NON-IMPACT AREA SMALL ARMS RANGES

200007

This site is an active range and therefore
ineligible for ER,A funding.

FTRI-036

SOUTHEAST FUNSTON LANDFILL (ANCHOR)

200901

This site is part of the overall effort to
address improperly closed out sites. It
required additional sampling to be
conducted in FY08. Received regulatory
closure from EPA, Region VIl and the
KDHE in January 2009.

FTRI-037

OLD WHITSIDE INCINERATOR AREA

199507

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-038

FORSYTH LANDFILL(S)

200708

Received regulatory closure from the
EPA, Region VII & the KDHE for IRP in
August 2007.

FTRI-039

CONSOLIDATED MAINTENANCE FACILITY

199305

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VIl & the KDHE in 2007.

FTRI-040

FORMER OIL TESTING LAB (ANCHOR)

200711

Received regulatory closure from the
EPA, Region VII & the KDHE in November
2007.

FTRI-041

FURNITURE REPAIR SHOPS (3)

199507

This site is part of the overall effort to
address improperly closed out sites. Two
of the three sites received regulatory
closure from the EPA, Region VIl & the
KDHE in 2007. One site (bldg 1605)
required additional sampling in FY08 and
received regulatory closure from EPA,
Region VIl and the KDHE in January
2009.

FTRI-042

TAC VEHICLE MAINTENANCE SHOPS

199305

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-043

FORMER GAS STATIONS/GARAGES

199305

This site is part of the overall effort to
address improperly closed out istes.
Received regulatory closure from the
KDHE in 2008 and the EPA, Region VIl in
2009, except one site at Forsyth | Street
that was sampled in FY08.

FTRI-044

FORMER ASPHALT PLANT (NEAR BLDG 354)

199509

This is site was addressed in the 354 Area
Solvent Detections RI/FS/PP and will fall
under the ROD developed for FTRI-031.

FTRI-045

PHOTO AND PRINT PLANTS

199507

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VIl & the KDHE in 2007.

FTRI-046

FRMR DS/GS Bldg 1693 Adj Areas

199507

This site is part of the overall effort to
address improperly closed out sites. The
site was closed with regulator approval of
a December 2008 Expanded Site

Investigation Report.
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Site ID

Site Closeout (No Further Action) Summary

Site Name

NFA Date

Documentation

FTRI-047

FORMER LIVESTOCK DIPPING FACILITY

200711

Received regulatory closure from the

EPA, Region VII & the KDHE in November

2007.

FTRI-048

FORMER PESTICIDES FACILITIES

199507

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VIl & the KDHE in 2007.

FTRI-049

MERCURY CONTAMINATION AREAS

199305

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VIl & the KDHE in 2007.

FTRI-050

PCB SPILL AREAS /TRANSFORMER SITES

199803

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-051

BLDG. 727 WASTE PIT

199903

This site is part of the overall effort to
address improperly closed out sites. It
required additional sampling to be
conducted in FY08. Received regulatory
closure from EPA, Region VIl and the
KDHE in January 2009.

FTRI-052

INACTIVE LANDFILLS - CAMP WHITSIDE

199507

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-053

POL TANK FARM

200505

This site has been transferred to the
Compliance-Related Cleanup Program
under CC-FTRI-01.

FTRI-054

CUSTER HILL PX USTS BLDG 5320

199709

This site is part of the overall effort to
address improperly closed out sites. It is
being addressed in CC-FTRI-09 Fuel
Dispensing Stations.

FTRI-055

MILFORD LAKE CAMPGROUND/MARINA WELLS

199507

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-059

REMOVE USTS

199012

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VII & the KDHE in 2007.

FTRI-060

MAINPOST PX GAS STATION /218

199506

This site is part of the overall effort to
address improperly closed out sites.

Received regulatory closure from the
EPA, Region VIl & the KDHE in 2007.

FTRI-061

FORMER GAS SERVICE STATION BLDG 354

199510

This site was closed under the FTRI-031
354 Area Solvent Detection site ROD.

FTRI-062

TMP GAS STATION BLDG 388

200501

This site is part of the overall effort to
address improperly closed out sites. It is
being addressed in CC-FTRI-09 Fuel
Dispensing Stations.

FTRI-064

FMR BLDG 1090 DISPENSING STATION

199506

This site is part of the overall effort to
address improperly closed out sites.
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Site ID

Site Closeout (No Further Action) Summary

Site Name

NFA Date

Documentation

Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.

FTRI-065

FMR BLDG 1190 DISPENSING STATION

199506

This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VIl & the KDHE in 2007.

FTRI-067

FMR BLDG 1539 DISPENSING STATION

199708

This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VIl & the KDHE in 2007.

FTRI-069

FMR BLDG 1890 DISPENSING STATION

199708

This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VIl & the KDHE in 2007.

FTRI-070

FMR BLDG 2341 DISPENSING STATION

199601

This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VIl & the KDHE in 2007.

FTRI-071

FMR BLDG 2345 DISPENSING STATION

199411

This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.

FTRI-072

BLDG 8340 FUEL OIL UST

199411

This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.

FTRI-073

BLDG 8360 FUEL OIL UST

199505

This site is part of the overall effort to
address improperly closed out sites.
Received regulatory closure from the

EPA, Region VII & the KDHE in 2007.
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Date of IRP Inception: 198312

Past Phase Completion Milestones

1985
PA

SI
RFA

1989
ISC
Cs

INV
DES
SI

RFA

PA

1990
DES
1991
IMP(C)
IRA

DES
INV
ISC

CMI(C)

IRP Schedule

(FTRI-003 - SOUTHWEST FUNSTON LANDFILL , FTRI-004 - MAIN POST LANDFILL, FTRI-009 - OB/OD
GROUND (RANGE 16) , FTRI-023 - CUSTER HILL WWTP AND SLUDGE BEDS, FTRI-024 - FORSYTH
WWTP AND SLUDGE BEDS, FTRI-025 - MAIN POST WWTP AND SLUDGE BEDS, FTRI-027 - DRY
CLEANING FACILITIES AREA , FTRI-030 - PESTICIDE STORAGE FACILITY (MIXING), FTRI-032 - IMPACT
ZONE, FTRI-033 - DOUTHIT RANGE, FTRI-034 - IMPACT AREA PERIMETER SMALL ARM RANGES, FTRI-

035 - NON-IMPACT AREA SMALL ARMS RANGES)
(FTRI-032 - IMPACT ZONE)

(FTRI-008 - PCB STORAGE CONEX (BUILDING 348), FTRI-039 - CONSOLIDATED MAINTENANCE

FACILITY)

(FTRI-018 - FIRE TRAINING AREA FACILITY (892))

(FTRI-001 - CUSTER HILL SANITARY LANDFILL, FTRI-007 - PCB STORAGE BUILDING 343, FTRI-008 -
PCB STORAGE CONEX (BUILDING 348), FTRI-010 - PESTICIDE (2-4D) UST AT CAMP FUNSTON, FTRI-
013 - ABANDONED VOC TANKS NORTH OF IACH, FTRI-016 - WASTE OIL AST-3RD BATTERY, FTRI-017

- WASTE OIL AST-4TH BATTERY)
(FTRI-018 - FIRE TRAINING AREA FACILITY (892))

(FTRI-008 - PCB STORAGE CONEX (BUILDING 348))

(FTRI-003 - SOUTHWEST FUNSTON LANDFILL , FTRI-014 - HOSPITAL INCINERATOR-IRWIN ACH, FTRI-
022 - FORMER WWTP & SLUDGE BEDS (ANCHOR) , FTRI-023 - CUSTER HILL WWTP AND SLUDGE
BEDS, FTRI-024 - FORSYTH WWTP AND SLUDGE BEDS, FTRI-025 - MAIN POST WWTP AND SLUDGE
BEDS, FTRI-027 - DRY CLEANING FACILITIES AREA , FTRI-030 - PESTICIDE STORAGE FACILITY
(MIXING), FTRI-034 - IMPACT AREA PERIMETER SMALL ARM RANGES, FTRI-035 - NON-IMPACT AREA

SMALL ARMS RANGES)

(FTRI-001 - CUSTER HILL SANITARY LANDFILL, FTRI-002 - WHITSIDE C/D LANDFILL-CLOSED, FTRI-007
- PCB STORAGE BUILDING 343, FTRI-010 - PESTICIDE (2-4D) UST AT CAMP FUNSTON, FTRI-012 -
WASTE STORAGE DRMO SECONDARY AREA, FTRI-013 - ABANDONED VOC TANKS NORTH OF IACH,
FTRI-016 - WASTE OIL AST-3RD BATTERY, FTRI-017 - WASTE OIL AST-4TH BATTERY, FTRI-036 -
SOUTHEAST FUNSTON LANDFILL (ANCHOR), FTRI-038 - FORSYTH LANDFILL(S), FTRI-041 -
FURNITURE REPAIR SHOPS (3), FTRI-045 - PHOTO AND PRINT PLANTS, FTRI-046 - FRMR DS/GS Bldg
1693 Adj Areas, FTRI-050 - PCB SPILL AREAS /TRANSFORMER SITES)

(FTRI-014 - HOSPITAL INCINERATOR-IRWIN ACH, FTRI-019 - FORMER FIRE TRAINING AREA FFTA-
MAAF, FTRI-020 - INDUSTRIAL WASTEWATER SYSTEM (CUSTER HL), FTRI-022 - FORMER WWTP &
SLUDGE BEDS (ANCHOR) , FTRI-026 - RANGE COMPLEX WW LAGOONS, FTRI-028 - FMR FIRE
TRAINING AREA CAMP FUNSTON, FTRI-029 - OLD INCINERATOR SITE SE-CAMP FUNSTON)

(FTRI-013 - ABANDONED VOC TANKS NORTH OF IACH)

(FTRI-059 - REMOVE USTS)

(FTRI-066 - FMR BLDG 1245 DISPENSING STATION, FTRI-067 - FMR BLDG 1539 DISPENSING STATION,
FTRI-068 - FMR BLDG 1637 DISPENSING STATION, FTRI-069 - FMR BLDG 1890 DISPENSING STATION)

(FTRI-010 - PESTICIDE (2-4D) UST AT CAMP FUNSTON)

(FTRI-064 - FMR BLDG 1090 DISPENSING STATION, FTRI-065 - FMR BLDG 1190 DISPENSING STATION)

(FTRI-057 - 6200 AREA FUEL OIL LINE (ANCHOR), FTRI-059 - REMOVE USTS, FTRI-061 - FORMER GAS
SERVICE STATION BLDG 354, FTRI-063 - FMR BLDG 1044 DISPENSING STATION, FTRI-064 - FMR BLDG
1090 DISPENSING STATION, FTRI-065 - FMR BLDG 1190 DISPENSING STATION, FTRI-066 - FMR BLDG
1245 DISPENSING STATION, FTRI-067 - FMR BLDG 1539 DISPENSING STATION, FTRI-068 - FMR BLDG
1637 DISPENSING STATION, FTRI-069 - FMR BLDG 1890 DISPENSING STATION, FTRI-070 - FMR BLDG

2341 DISPENSING STATION)
(FTRI-008 - PCB STORAGE CONEX (BUILDING 348))
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IRP Schedule

1992
RFA
CMI(C)

ISC

IRA
1993
RFI/ICMS
RFA

SI

PA

RI/FS
ISC

CS

1994
DES
IRA

ISC

INV
RA(C)
1995
CMI(C)
sl

CAP
INV

RI/FS

(FTRI-049 - MERCURY CONTAMINATION AREAS)

(FTRI-010 - PESTICIDE (2-4D) UST AT CAMP FUNSTON, FTRI-013 - ABANDONED VOC TANKS NORTH
OF IACH, FTRI-049 - MERCURY CONTAMINATION AREAS)

(FTRI-054 - CUSTER HILL PX USTS BLDG 5320, FTRI-072 - BLDG 8340 FUEL OIL UST, FTRI-073 - BLDG
8360 FUEL OIL UST)

(FTRI-054 - CUSTER HILL PX USTS BLDG 5320, FTRI-061 - FORMER GAS SERVICE STATION BLDG 354)

(FTRI-001 - CUSTER HILL SANITARY LANDFILL)

(FTRI-005 - CUSTER HILL ROAD RUBBLE DUMP, FTRI-006 - DRMO STORAGE AREA, FTRI-015 -
FORMER DRMO LOCATION (DRMO AREA 2), FTRI-042 - TAC VEHICLE MAINTENANCE SHOPS, FTRI-047
- FORMER LIVESTOCK DIPPING FACILITY, FTRI-048 - FORMER PESTICIDES FACILITIES, FTRI-051 -
BLDG. 727 WASTE PIT, FTRI-052 - INACTIVE LANDFILLS - CAMP WHITSIDE, FTRI-055 - MILFORD LAKE
CAMPGROUND/MARINA WELLS)

(FTRI-004 - MAIN POST LANDFILL, FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF, FTRI-020 -
INDUSTRIAL WASTEWATER SYSTEM (CUSTER HL), FTRI-026 - RANGE COMPLEX WW LAGOONS, FTRI-
028 - FMR FIRE TRAINING AREA CAMP FUNSTON, FTRI-029 - OLD INCINERATOR SITE SE-CAMP
FUNSTON, FTRI-033 - DOUTHIT RANGE, FTRI-037 - OLD WHITSIDE INCINERATOR AREA)

(FTRI-011 - CAMP FUNSTON GW DETECTIONS, FTRI-031 - 354 AREA SOLVENT DETECTIONS (354),
FTRI-037 - OLD WHITSIDE INCINERATOR AREA, FTRI-040 - FORMER OIL TESTING LAB (ANCHOR),
FTRI-044 - FORMER ASPHALT PLANT (NEAR BLDG 354))

(FTRI-028 - FMR FIRE TRAINING AREA CAMP FUNSTON, FTRI-032 - IMPACT ZONE)

(FTRI-043 - FORMER GAS STATIONS/GARAGES, FTRI-053 - POL TANK FARM, FTRI-060 - MAINPOST PX
GAS STATION / 218)

(FTRI-002 - WHITSIDE C/D LANDFILL-CLOSED, FTRI-006 - DRMO STORAGE AREA, FTRI-012 - WASTE
STORAGE DRMO SECONDARY AREA, FTRI-015 - FORMER DRMO LOCATION (DRMO AREA 2), FTRI-036
- SOUTHEAST FUNSTON LANDFILL (ANCHOR), FTRI-038 - FORSYTH LANDFILL(S), FTRI-039 -
CONSOLIDATED MAINTENANCE FACILITY, FTRI-041 - FURNITURE REPAIR SHOPS (3), FTRI-045 -
PHOTO AND PRINT PLANTS, FTRI-046 - FRMR DS/GS Bldg 1693 Adj Areas, FTRI-047 - FORMER
LIVESTOCK DIPPING FACILITY, FTRI-048 - FORMER PESTICIDES FACILITIES, FTRI-050 - PCB SPILL
AREAS /TRANSFORMER SITES, FTRI-051 - BLDG. 727 WASTE PIT, FTRI-052 - INACTIVE LANDFILLS -
CAMP WHITSIDE, FTRI-055 - MILFORD LAKE CAMPGROUND/MARINA WELLS)

(FTRI-001 - CUSTER HILL SANITARY LANDFILL)

(FTRI-030 - PESTICIDE STORAGE FACILITY (MIXING), FTRI-035 - NON-IMPACT AREA SMALL ARMS
RANGES, FTRI-060 - MAINPOST PX GAS STATION / 218)

(FTRI-056 - ABANDONED GASOLINE LINE, FTRI-062 - TMP GAS STATION BLDG 388, FTRI-071 - FMR
BLDG 2345 DISPENSING STATION)

(FTRI-070 - FMR BLDG 2341 DISPENSING STATION, FTRI-072 - BLDG 8340 FUEL OIL UST)

(FTRI-028 - FMR FIRE TRAINING AREA CAMP FUNSTON)

(FTRI-001 - CUSTER HILL SANITARY LANDFILL)

(FTRI-011 - CAMP FUNSTON GW DETECTIONS, FTRI-031 - 354 AREA SOLVENT DETECTIONS (354),
FTRI-044 - FORMER ASPHALT PLANT (NEAR BLDG 354))
(FTRI-064 - FMR BLDG 1090 DISPENSING STATION, FTRI-065 - FMR BLDG 1190 DISPENSING STATION)

(FTRI-057 - 6200 AREA FUEL OIL LINE (ANCHOR), FTRI-060 - MAINPOST PX GAS STATION / 218, FTRI-
061 - FORMER GAS SERVICE STATION BLDG 354, FTRI-062 - TMP GAS STATION BLDG 388, FTRI-066 -
FMR BLDG 1245 DISPENSING STATION, FTRI-067 - FMR BLDG 1539 DISPENSING STATION, FTRI-068 -
FMR BLDG 1637 DISPENSING STATION, FTRI-069 - FMR BLDG 1890 DISPENSING STATION, FTRI-071 -
FMR BLDG 2345 DISPENSING STATION, FTRI-073 - BLDG 8360 FUEL OIL UST)

(FTRI-037 - OLD WHITSIDE INCINERATOR AREA)
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IMP(C)

RFI/ICMS

1996
RD
IMP(C)
INV

RI/FS
1997
INV
CAP

RA(C)
IRA

RI/FS
1998
RFI/ICMS

s
RIFS
2000
RIFS
IRA
2001
IRA

PA
RFI/CMS
2003
IRA
RIFS
2005
LTM
RA(C)
RIFS
CAP
IRA
2006
IRA

(FTRI-064 - FMR BLDG 1090 DISPENSING STATION, FTRI-065 - FMR BLDG 1190 DISPENSING STATION,
FTRI-071 - FMR BLDG 2345 DISPENSING STATION, FTRI-072 - BLDG 8340 FUEL OIL UST, FTRI-073 -
BLDG 8360 FUEL OIL UST)

(FTRI-002 - WHITSIDE C/D LANDFILL-CLOSED, FTRI-012 - WASTE STORAGE DRMO SECONDARY
AREA, FTRI-015 - FORMER DRMO LOCATION (DRMO AREA 2), FTRI-041 - FURNITURE REPAIR SHOPS
(3), FTRI-045 - PHOTO AND PRINT PLANTS, FTRI-046 - FRMR DS/GS Bldg 1693 Adj Areas, FTRI-047 -
FORMER LIVESTOCK DIPPING FACILITY, FTRI-048 - FORMER PESTICIDES FACILITIES, FTRI-052 -
INACTIVE LANDFILLS - CAMP WHITSIDE, FTRI-055 - MILFORD LAKE CAMPGROUND/MARINA WELLS)

(FTRI-003 - SOUTHWEST FUNSTON LANDFILL )
(FTRI-070 - FMR BLDG 2341 DISPENSING STATION)

(FTRI-053 - POL TANK FARM, FTRI-056 - ABANDONED GASOLINE LINE, FTRI-063 - FMR BLDG 1044
DISPENSING STATION)
(FTRI-003 - SOUTHWEST FUNSTON LANDFILL )

(FTRI-054 - CUSTER HILL PX USTS BLDG 5320)

(FTRI-062 - TMP GAS STATION BLDG 388, FTRI-063 - FMR BLDG 1044 DISPENSING STATION, FTRI-066
- FMR BLDG 1245 DISPENSING STATION, FTRI-067 - FMR BLDG 1539 DISPENSING STATION, FTRI-068
- FMR BLDG 1637 DISPENSING STATION, FTRI-069 - FMR BLDG 1890 DISPENSING STATION)
(FTRI-003 - SOUTHWEST FUNSTON LANDFILL )

(FTRI-003 - SOUTHWEST FUNSTON LANDFILL , FTRI-062 - TMP GAS STATION BLDG 388, FTRI-063 -
FMR BLDG 1044 DISPENSING STATION)
(FTRI-004 - MAIN POST LANDFILL, FTRI-030 - PESTICIDE STORAGE FACILITY (MIXING))

(FTRI-006 - DRMO STORAGE AREA, FTRI-050 - PCB SPILL AREAS /TRANSFORMER SITES, FTRI-051 -
BLDG. 727 WASTE PIT)
(FTRI-009 - OB/OD GROUND (RANGE 16) )

(FTRI-020 - INDUSTRIAL WASTEWATER SYSTEM (CUSTER HL))

(FTRI-035 - NON-IMPACT AREA SMALL ARMS RANGES)
(FTRI-029 - OLD INCINERATOR SITE SE-CAMP FUNSTON)

(FTRI-036 - SOUTHEAST FUNSTON LANDFILL (ANCHOR), FTRI-038 - FORSYTH LANDFILL(S))
(FTRI-074 - WWI INCINERATOR, NW CAMP FUNSTON)
(FTRI-038 - FORSYTH LANDFILL(S))

(FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF)
(FTRI-029 - OLD INCINERATOR SITE SE-CAMP FUNSTON)

(FTRI-011 - CAMP FUNSTON GW DETECTIONS, FTRI-062 - TMP GAS STATION BLDG 388)

(FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF)

(FTRI-011 - CAMP FUNSTON GW DETECTIONS, FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF)
(FTRI-053 - POL TANK FARM)

(FTRI-057 - 6200 AREA FUEL OIL LINE (ANCHOR))

(FTRI-027 - DRY CLEANING FACILITIES AREA)
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RI/FS
2007
RA(C)
LTM
RD
2008
RA(C)
RI/FS
LTM
CAP
RD
2009
RFI/ICMS
IRA
DES
2010
RA(O)
IMP(C)

LT™M
DES

2011
s
DES
IRA
RA(O)
CAP
2012
LTM
IMP(C)

IRP Schedule

(FTRI-031 - 354 AREA SOLVENT DETECTIONS (354))

(FTRI-031 - 354 AREA SOLVENT DETECTIONS (354))
(FTRI-022 - FORMER WWTP & SLUDGE BEDS (ANCHOR) , FTRI-038 - FORSYTH LANDFILL(S))
(FTRI-031 - 354 AREA SOLVENT DETECTIONS (354))

(FTRI-027 - DRY CLEANING FACILITIES AREA )

(FTRI-027 - DRY CLEANING FACILITIES AREA )

(FTRI-040 - FORMER OIL TESTING LAB (ANCHOR), FTRI-047 - FORMER LIVESTOCK DIPPING FACILITY)
(FTRI-057 - 6200 AREA FUEL OIL LINE (ANCHOR))

(FTRI-027 - DRY CLEANING FACILITIES AREA )

(FTRI-036 - SOUTHEAST FUNSTON LANDFILL (ANCHORY))
(FTRI-056 - ABANDONED GASOLINE LINE)
(FTRI-057 - 6200 AREA FUEL OIL LINE (ANCHOR))

(FTRI-003 - SOUTHWEST FUNSTON LANDFILL )

(FTRI-063 - FMR BLDG 1044 DISPENSING STATION, FTRI-066 - FMR BLDG 1245 DISPENSING STATION,
FTRI-068 - FMR BLDG 1637 DISPENSING STATION)
(FTRI-030 - PESTICIDE STORAGE FACILITY (MIXING))

(FTRI-063 - FMR BLDG 1044 DISPENSING STATION, FTRI-066 - FMR BLDG 1245 DISPENSING STATION,
FTRI-068 - FMR BLDG 1637 DISPENSING STATION)

(FTRI-074 - WWI INCINERATOR, NW CAMP FUNSTON)
(FTRI-056 - ABANDONED GASOLINE LINE)

(FTRI-074 - WWI INCINERATOR, NW CAMP FUNSTON)
(FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF)
(FTRI-056 - ABANDONED GASOLINE LINE)

(FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF)
(FTRI-056 - ABANDONED GASOLINE LINE)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Site ID

Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201803

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of IRP at Installation (including LTM phase): 204003
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FORT RILEY IRP Schedule

I - phase underway

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
FTRI-001 CUSTER HILL SANITARY LANDFILL | CMI(O)

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+

FTRI-003 SOUTHWEST FUNSTON LANDFILL
SITE ID SITE NAME PHASE  FY14 FY15 FY16 FY17 FY18 FY19+

FTRI-009 OB/OD GROUND (RANGE 16) RIFS
RD
RA(C)
RA(O)

LTM
SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+
FTRI-027 DRY CLEANING FACILITIES AREA RA(O)

LTM

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17  FY18 FY19+
FTRI-031 354 AREA SOLVENT DETECTIONS | RA(O) -

(354) Rl
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
FTRI-056 ABANDONED GASOLINE LINE IMP(O)
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
FTRI-057 6200 AREA FUEL OIL LINE IMP(C)
(ANCHOR) IMP(O)
LT™
SITE ID SITE NAME PHASE  FY14 FY15 FY16 FY17 FY18 FY19+
FTRI-063 FMR BLDG 1044 DISPENSING IMP(O)
1044 DIS | VPO |
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
FTRI-066 FMR BLDG 1245 DISPENSING IMP(O)
1245 DIS | MPO) |
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
FTRI-068 FMR BLDG 1637 DISPENSING IMP(O)
1637 DIs | VPO |
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
FTRI-074 WWI INCINERATOR, NW CAMP
FUNSTON -
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FORT RILEY

Army Defense Environmental Restoration Program
Military Munitions Response Program
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MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1 Landfill
(FTRI-003-R-01)
1 Small Arms Range

(FTRI-001-R-02)
Most Widespread Contaminants of Concern
Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern
Groundwater, Sediment, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy

N/A

Duration of MMRP

Date of MMRP Inception200303

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201509/201509
Date of MMRP completion including Long Term Management (LTM): 202109
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MMRP Contamination Assessment

Contamination Assessment Overview
The Military Munitions Response Program (MMRP) manages the environmental and health issues associated with MC and MEC.
In 2000, Fort Riley completed the advance range survey followed by an active/inactive (A/l) range inventory in 2002. The closed,
transferring, and transferred range (CTT)/site inventory report was completed in 2003. That report identified the Sherman Heights
Small Arms Range (SHSAR) and the Southeast Funston Landfill (SEFL) incinerator site as inactive ranges requiring further
investigation. In April 2005 the historical records review (HRR) on these two sites was completed. The Sl work plan was
completed July 1, 2005, and the Sl was initiated in 2005.

There is a low potential for MEC, MC or unexploded ordnance (UXO) at the two sites. Sherman Heights is a small arms range
that is wholly contained on the installation. In 1994, lead-contaminated soil was removed from Sherman Heights (Colyer Manor)
under CERCLA. The SEFL incinerator site was transferred to the Kansas Department of Wildlife and Parks (KDWP). In 1999,
lead-contaminated soil and UXO were removed from the SEFL incinerator site. In summer 2008, the state of Kansas performed
UXO clearance in association with road construction and found no UXO.

There is a third site near the Camp Forsyth Landfill Area 2 contained in the sandbars within the Republican River. The site
contains munitions debris. There have been three occasions where UXO removal or blow-in-place was conducted. The site is
on the installation boundary and can be accessed by the general public in a relatively uncontrolled manner.

Cleanup Exit Strategy

Future actions will be determined on the basis of the results of the RI/FS. An MC and MEC soil removal, off-site soil disposal,
institutional controls, and monitoring may be required.
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1993

1994

2002

2003

2005

2006

2010

2011

2012

Title

Author

MMRP Previous Studies

Date

)Action Memorandum for Removal Action Sensitive-
Receptor Lead Site - Colyer Manor Area, Fort Riley
Military Installation, Fort Riley, Kansas

Fort Riley

DEC-1993

Work Plan for Rapid Response Removal of
Contaminated Soils Pesticide Storage Facility and
Colyer Manor Sites, Fort Riley, Kansas

OHM Corporation

JAN-1994

Project Report for Rapid Response Removal of
Contaminated Soils Pesticide Storage Facility and
Colyer Manor Sites, Fort Riley, Kansas (5 Volumes),

OHM Corporation

JUN-1994

US Army Active/lnactive (A/l) Range Inventory Range
Inventory Binder Fort Riley, Kansas

Colorado State
University/FORSCOM

MAR-2002

Closed, Transferring, and Transferred Range/Site
Inventory Report Fort Riley, Kansas

e2M

OCT-2003

Stakeholder Final of the Military Munitions Response
Program Historical Records Review Fort Riley, Kansas

e2m

APR-2005

Work Plan Military Munitions Response Program Site
Inspection Munitions Response Sites Fort Riley -
Kansas

ez2m

JUL-2005

Site Inspection Report Military Munitions Response
Program Site Inspection Fort Riley, Kansas

e2m

MAY-2006

Work Plan MMRP RI/FS Sherman Heights Small Arms
Range Impact Slope (FTRI-001-R-02) Junction City,
Kansas

Bay West

APR-2010

MC Site Characterization Sampling Addendum MMRP
Remedial Investigation and Feasibility Study (RI/FS)
Sherman Heights Small Arms Range Impact Slope
(FTRI-001-R-02) Fort Riley, Kansas

Bay West

NOV-2011

Final MMRP Historical Records Review Fort Riley,
Kansas Camp Forsyth Landfill Area 2 MRS Junction
City, Kansas

Bay West

OCT-2012
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FORT RILEY

Military Munitions Response Program

Site Descriptions
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Site ID: FTRI-001-R-02
Site Name: SHSAR Impact Slope

Regulatory Driver:  OTHER Phases Start End
MRSPP Score: 04 PA oo, 200303........200310
1] IR 200406........ 200605

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RI/FS............... 200708........ 201310
RD...ooeeeeeen, 201311........ 201401
Media of Concern: Groundwater, Soil RA(C)..cccvvvvnns 201402........ 201410
LTM....ooein, 201411........ 202109

RIP Date: N/A
RC Date: 201410

SITE DESCRIPTION

The SHSAR Impact Slope munitions response site (MRS) covers approximately 52 acres and is located above the Colyer Manor
housing area in Camp Forsyth. Small arms ranges were operational from the 1880s until the 1980s. Nine millimeter (mm), .22
caliber, .38 caliber, and .45 caliber pistols, small caliber anti-tank machine gun, and .22 caliber (subcaliber) anti-aircraft machine
guns were used on these ranges. During the 2005 site investigation fieldwork, four-inch practice Stokes mortars were discovered.
Lead contamination was the focus at the SHSAR Firing Points MRS, which is co-located with the Colyer Manor housing. In 1994
under the IRP, 1500 cu yds of lead-contaminated soil were removed from a target area near Building 3135. This site received
clean closure in a 1994 Sl report. Negative lead detections from confirmation soil sampling conducted during the 2005 MMRP SI
fieldwork resulted in clean closure under the MMRP.

In 2010, an MMRP RI work plan for the SHSAR Impact Slope MRS was approved by the USEPA and the KDHE.
In 2010 and 2011, the site was characterized for MEC using a combination of digital and analog geophysical technologies.

Three MEC items were found on the west end of the slope: a 3-inch Hotchkiss projectile, a 3-inch common projectile, and a
2.36-inch anti-tank rocket. No live practice 4-inch Stokes mortars, the munitions of concern, were found.

A five-acre area of lead-contaminated soil was delineated on the eastern end of the SHSAR Impact Slope.

In 2013, the RI/FS report was completed.

CLEANUP/EXIT STRATEGY

Future actions will be based on the RI results. A PP and ROD will be prepared in 2014.
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Site ID: FTRI-003-R-01
Site Name: Camp Forsyth Landfill Area 2 MRS

Regulatory Driver:  OTHER Phases Start End
MRSPP Score: 04 PA oo, 200303........200310
1] IR 200406........ 200605

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RI/FS............... 200708........ 201309
RD...ooeeeeeen, 201310........ 201403
Media of Concern: Sediment, Surface Water RA(C).............. 201404........ 201509
LTM. i, 201510........ 201809

RIP Date: N/A
RC Date: 201509

SITE DESCRIPTION

The Camp Forsyth Landfill Area 2 MRS lies along the southwestern boundary of Fort Riley and covers approximately 30 acres of
sandbars and riverbed in the Republican River. The River Walk, a nature trail, passes by the site. A series of warning signs are
posted between the site and the River Walk to warn the public of the possible presence of munitions. During the winter months,
bald eagles pass over the site as they travel between their roosting site downstream on the Kansas River and their feeding areas
upstream on Milford Lake.

Munitions debris was found on a downstream sandbar after the 1993 regional flood. In 1994, munitions debris consisting of 3.5-
and 2.36-inch rockets, M1 land mines, and expended small arms ammunitions was destroyed. In 2000 and 2001, a 1500-foot
revetment was constructed to stabilize the bank on the Fort Riley side of the river. Between 2002 and 2009, 2.36-inch rockets,
and expended small arms ammunition were found on the sandbar adjacent to the revetment during annual inspections.

In 2011, an MMRP RI work plan was submitted to the USEPA and KDHE. Later that year, the revetment was extended upriver to
prevent erosion into the landfill, the River Walk was rerouted outside the hazardous fragmentation zone, and the site was
characterized for MEC using a combination of digital and analog geophysical technologies.

Nine MEC items were found on Republican River sandbars. They included smoke grenades, rifle grenades, 2.36-inch anti-tank
rockets, a slap flare, and an M-6 anti-tank land mine. A stick of TNT was also found.

No munitions constituents or lead contamination was found. Based on the discovery of multiple MEC items, it was decided that
additional fieldwork was required. To identify areas with a high probability of containing MEC, an HHR was completed in 2012.

CLEANUP/EXIT STRATEGY

In late-2013 and early-2014, additional site characterization and anomaly excavation will be conducted based on a revised RI
work plan. Future actions will be based on the RI results.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

FTRI-001-R- SHERMAN HEIGHTS SMALL ARMS 200605 Made RC after the June 2006 Site

01 Investigation based on no MEC or MC
Contamination.

FTRI-002-R- SOUTHEAST FUNSTON LANDFILL 200605 Made RC after the June 2006 Site

01 Investigation based on no MEC or MC

Contamination.
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MMRP Schedule

Date of MMRP Inception 200303

Past Phase Completion Milestones

2004

PA (FTRI-001-R-01 - SHERMAN HEIGHTS SMALL ARMS , FTRI-001-R-02 - SHSAR Impact Slope, FTRI-002-
R-01 - SOUTHEAST FUNSTON LANDFILL, FTRI-003-R-01 - Camp Forsyth Landfill Area 2 MRS)

2006

Sl (FTRI-001-R-01 - SHERMAN HEIGHTS SMALL ARMS , FTRI-001-R-02 - SHSAR Impact Slope, FTRI-002-

R-01 - SOUTHEAST FUNSTON LANDFILL, FTRI-003-R-01 - Camp Forsyth Landfill Area 2 MRS)
Additional Past Phase Completion Milestones

2003
Preliminary Assessment, Sites FTRI-001-R-01, FTRI-001-R-02, FTRI-002-R-01, FTRI-003-R-01, October

2005
Site Investigation, Sites FTRI-001-R-01, FTRI-001-R-02, FTRI-002-R-01, FTRI-003-R-01, December
Projected Phase Completion Milestones

See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Site ID Site Name ROD/DD Title ROD/DD Date

FTRI-001-R-02 SHSAR Impact Slope SHSAR Impact Slope Decision 20130930
Document

FTRI-003-R-01 Camp Forsyth Landfill Area 2 MRS  CFLA2 Decision Document 20130930

Final RA(C) Completion Date: 201509

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of MMRP at Installation (including LTM phase): 202109
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SITEID
FTRI-001-R-02

SITEID
FTRI-003-R-01

FORT RILEY MMRP Schedule

I - phase underway
SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
SHSAR Impact Slope

SITE NAME PHASE FY14 FY15 FY16
Camp Forsyth Landfill Area 2 MRS -
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FORT RILEY

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1 Contaminated Ground Water
(CC-FTRI-01)
2 Underground Storage Tank

(CC-FTRI-09, CC-FTRI-11)
Most Widespread Contaminants of Concern
Petroleum, Oil and Lubricants (POL)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy

N/A

Duration of CR

Date of CR Inception: 199104

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 202109/202109
Date of CR completion including Long Term Management (LTM): 202109
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CRContamination Assessment

Contamination Assessment Overview
The POL tank farm is an active facility with six ASTs consisting of motor gasoline (MOGAS), diesel, and slop oil (recyclable liquid
petroleum products). Spills varying in magnitude have occurred since the facility began operations. Free-product recovery
events have resulted in only partial recovery. The POL tank farm has undergone several phases of an ongoing site investigation
that found measurable free-product and levels of benzene that exceed MCL in the groundwater.

Building 388 is an active transportation motor pool dispensing station with two 8000-gallon ASTs for gasoline and diesel. In
2008, 32 gallons of free-product were recovered from the site.

Building 5320 is an Army/Air Force Exchange Services service station with four 6000-gallon gasoline ASTs.

Building 388 has free-product and both sites have benzene contaminated groundwater above regulatory levels.

Cleanup Exit Strategy

CC-FTRI-01: Monitor and bail semiannually until the tank farm ceases operations; develop and implement a regulator-
approved corrective action.

CC-FTRI-09:

Bldg. 388 - Sample groundwater and soil, complete investigation for the free-product source, and develop regulator-approved
corrective action.

Bldg. 5320 - Conduct groundwater sampling, determine removal schedule for tanks, pipes and pumps; develop and implement
regulator-approved corrective action.

CC-FTRI-11:
Bldg. 700 - Further investigation/remediation will be conducted in 2014.
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1995

1998

1999

2002

2003

2004

2005

CR Previous Studies

Title Author Date

Final Letter Report POL Tank Farm Site Investigation Dames & Moore NOV-1995
POL UST Site Investigations/Remedial Action Plans

Fort Riley, Kansas

Data Summary Report for the POL Tank Farm Corps of Engineers - JUL-1998

Investigation Fort Riley, Kansas Kansas City District

Letter Report - Custer Hill POL Facility Fractured Burns & McDonnell SEP-1998
Limestone Analysis

Draft Site Specific Safety and Health Plan Phase Il Site | Burns & McDonnell AUG-1999
Investigation at POL Tank Farm Custer Hill Fort Riley,

Kansas

Quality Control Plan Phase Il Site Investigations at POL | Burns & McDonnell AUG-1999
Tank Farm Custer Hill Fort Riley, Kansas

Tracer Integrity Test 500" IW Sewer Line Fort Riley Tracer Research SEP-1999
Manhattan Kansas September 1999 Corporation

Draft Final Site Specific Sampling and Analysis Plan Burns & McDonnell OCT-1999
Phase Il Site Investigations at POL Tank Farm Custer

Hill Fort Riley, Kansas

Draft Final Phase Il Assessment Addendum for the Burns & McDonnell AUG-2002
Petroleum Tank Farm Facilities Area at Fort Riley,

Kansas

Draft Final Phase Il Site Investigation Report for the Burns & McDonnell AUG-2002
POL Tank Farm at Fort Riley, Kansas

Draft Final Work Plan Addendum Phase Il Site Burns & McDonnell FEB-2003
Investigation for the POL Tank Farm at Fort Riley,

Kansas

Quality Control Summary Report June 2003 Burns & McDonnell JUL-2003

Groundwater Sampling Event at the POL Tank Farm at

Main Post Fort Riley, Kansas

Quality Control Summary Report June 2004 Burns & McDonnell AUG-2004
Groundwater Sampling Event at the POL Tank Farm at

Fort Riley, Kansas

Field Technical Memorandum for the POL Tank Farm at | Burns & McDonnell SEP-2004
Fort Riley, Kansas

Quality Control Summary Report October 2004 Burns & McDonnell OCT-2004
Groundwater Sampling Event at the POL Tank Farm at

Fort Riley, Kansas

Boring Logs Phase Il Site Investigation POL Tank Farm | Burns & McDonnell DEC-2004
Fort Riley, Kansas

Quality Control Summary Report February 2005 Burns & McDonnell MAR-2005
Groundwater Sampling Event at the POL Tank Farm at

Fort Riley, Kansas

Data Summary Report Phase |l Site Investigation for Burns & McDonnell JUN-2005
the POL Tank Farm Investigation Fort Riley, Kansas

Draft Final Site Investigation Work Plan for the ECC/Burns & McDonnell JUN-2005

Petroleum, QOil, and Lubricant Site 388 at Main Post Fort
Riley, Kansas
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2005

2008

2009

2010

2011

2012

CR Previous Studies

Title Author Date

Draft Final Site Investigation Work Plan for the ECC/Burns & McDonnell JUN-2005
Petroleum, Oil, and Lubricant Site 5320 at Main Post

Fort Riley, Kansas

Project Submittals for the Petroleum, Oil, and Lubricant | ECC/Burns & McDonnell JAN-2008
Tank Farm Custer Hill Fort Riley, Kansas

Quality Control Summary Report May 2008 ECC/Burns & McDonnell JUN-2008
Groundwater Sampling Event at the Petroleum, Oil, and

Lubricant Site 5320 Fort Riley, Kansas

Quality Control Summary Report SVE/DPE and ECC/Burns & McDonnell DEC-2008
November 2008 Groundwater Sampling Event at the

Petroleum, Oil, and Lubricant Site 388 Fort Riley,

Kansas

Data Summary Report for the SVE/DPE Pilot Test and ECC/Burns & McDonnell MAR-2009
the November 2008 Groundwater Sampling Event for

the POL Site 388 at Fort Riley, Kansas

2008 Data Summary Report Product Recovery ECC/Burns & McDonnell JUN-2009
Remediation System for the POL Tank Farm Custer Hill

Fort Riley, Kansas

Site-Specific Safety and Health Plan Fuels Sites Malcolm Pirnie/Burns & JAN-2010
Environmental Investigation (Multiple Sites) at Fort McDonnell

Riley, Kansas (388, 1460, 2597, & 5320)

Plan Addenda Fuels Sites Environmental Investigation Malcolm Pirnie/Burns & FEB-2010
(Multiple Sites) at Fort Riley, Kansas Sampling and McDonnell

Analysis Plan Addendum Volume | - FSP Addendum

Volume 1l QAPP Addendum Investigative Derived

Waste Management Plan Addendum (388, 1460, 2597,

& 5320)

Work Plan Fuels Sites Environmental Investigation Malcolm Pirnie/Burns & FEB-2010
(Multiple Sites) at Fort Riley, Kansas (388, 1460, 2597, McDonnell

& 5320)

Quality Control Summary Report Fuels Sites Louis Berger/Burns & MAY-2010
Environmental Investigation (Multiple Sites) at Fort McDonnell

Riley, Kansas (388, 1460, 2597, & 5320)

Quality Control Summary Report June 2010 ECC/Burns & McDonnell AUG-2010
Groundwater Sampling Event at the Petroleum, Oil, and

Lubricant Tank Farm Site Fort Riley, Kansas

Site Recommendation Reports Building 388 Building Louis Berger/Burns & SEP-2010
1460 Building 2597 Data Summary Report Buildings McDonnell

388 and 5320 Fuels Sites Environmental Investigation

at Fort Riley, Kansas

2010 Data Summary Report for the Product Recovery ECC/Burns & McDonnell OCT-2010
Remediation System and Groundwater Sampling Event

at the POL Tank Farm Custer Hill Fort Riley, Kansas

Draft Final Building 388 Site Additional Investigation Louis Berger/Burns & AUG-2011
Work Plan at Main Post Fort Riley, Kansas McDonnell

Quality Control Summary Report June 2011 ECC/Burns & McDonnell OCT-2011

Groundwater Sampling Event at the Petroleum, Qil, and
Lubricant Tank Farm Site Fort Riley, Kansas

Final FORT RILEY Installation Action Plan -

66



2012

2013

CR Previous Studies

Title Author Date

Final Site Investigation Work Plan Building 700 Fuels Burns & McDonnell JAN-2012
Site at Fort Riley, Kansas

2011 Data Summary Report for the Product Recovery ECC/Burns & McDonnell JAN-2012
Remediation System Deactivation, Streamlined Risk

Assessment and Groundwater Sampling Event at the

POL Tank Farm Custer Hill Fort Riley, Kansas

Draft Final Additional Field Investigation Report Building | Louis Berger/Burns & JAN-2012
388 at Main Post Fort Riley, Kansas McDonnell

Quality Control Summary Report Building 700 Fuels Burns & McDonnell APR-2012
Site, Site Investigation at Fort Riley, Kansas

Final Site Recommendation Report Building 700 Fuels Burns & McDonnell JUN-2012
Site at Fort Riley, Kansas

Quality Control Summary Report Groundwater CTI OCT-2012
Monitoring - Former AAFES Gasoline Station Building

5320, Fort Riley, Kansas

Final Addendum No.3 to the Installation-Wide Accident | Avatar/Burns & McDonnell DEC-2012
Prevention Plan for the POL Tank Farm at Fort Riley,

Kansas

Final Work Plan for the POL Tank Farm at Fort Riley, Avatar/Burns & McDonnell | DEC-2012
Kansas

Final Data Summary Report - July 2012 Building 5320, CTI JAN-2013
Former AAFES Gasoline Station Fort Riley, Kansas

Final Project Management Plan and Quality Control Louis Berger/Burns & FEB-2013
Plan for Groundwater Monitoring and Related Activities | McDonnell

at the Building 388 Site at Main Post Fort Riley, Kansas

Final Addendum No.4 to the Installation-Wide Accident | Louis Berger/Burns & FEB-2013
Prevention Plan for the Building 388 Site at Fort Riley, McDonnell

Kansas

Final Work Plan for Groundwater Monitoring and Louis Berger/Burns & FEB-2013
Related Activities at the Building 388 Site at Main Post McDonnell

Fort Riley, Kansas

Quality Control Summary Report December 2012 Avatar/Burns & McDonnell FEB-2013

Groundwater Sampling Event at the POL Tank Farm
Site Fort Riley, Kansas
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FORT RILEY

Compliance Restoration

Site Descriptions
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Site ID;: CC-FTRI-01
Site Name: POL Tank Farm Site

Regulatory Driver: RCRA Phases Start End

200509
202109
202107

Contaminants of Concern: Petroleum, Oil and Lubricants
(POL)

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

CC-FTRI-01 (alias FTRI-053) is an active POL Tank Farm, located on First Division Road on the eastern side of the Custer Hill
troop area. The construction of the POL Tank Farm began in 1987 and was completed in 1989. The facility was constructed to
consolidate storage of petroleum products for the Custer Hill troop area. The products currently stored at the POL Tank Farm in
six ASTs consist of MOGAS, diesel, and slop oil (recyclable liquid petroleum products).

RIP Date: N/A
RC Date: 202109

The POL records indicate that releases varying in magnitude have occurred since the facility began operations. Free-product
recovery events have resulted in only partial recovery. The POL Tank Farm has undergone several field activities that found
measurable free-product and levels of benzene that exceed MCL in the groundwater. Low concentrations of fuel-related
contaminants were also detected in some sediment samples collected from an adjacent ephemeral streambed.

Manual removal of free-product has reduced, but not eliminated, the presence of free-product within the POL Tank Farm.

An FY11 evaluation determined there was minimal current risk to human health and the environment.

CLEANUP/EXIT STRATEGY

Continue annual groundwater sampling as long as free-product is present. Conduct semiannual free-product recovery by manual
bailing as needed.
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Site ID: CC-FTRI-09
Site Name: Fuel Dispensing Stations

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants 9~ 200810........ 200811
(POL) NV 200812........ 201809

RIP Date: N/A
RC Date: 201809

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

This site consists of two fuel dispensing stations.

Building 388 (FTRI-062) is an active transportation motor pool dispensing station. In 2008, approximately 32 gallons of free-
product were recovered from the site and the groundwater has benzene contamination above the MCL of 5 ug/L. Conducted a
full-scale site characterization investigation in 2013. Free-product is present in one well.

Building 5320 (FTRI-054) is an Army/Air Force Exchange Services service station that has been deactivated. It has benzene
groundwater contamination above the MCL. A groundwater sampling event was conducted in 2012. The site is awaiting further
deactivation activities prior to proceeding with developing a cleanup plan.

Both sites are in the "monitor” status in the KDHE's buried tank leak assessment database.

KDHE has requested additional work to address the conditions at both sites.

CLEANUP/EXIT STRATEGY

Building 388 - Groundwater and soil data from the full-scale site investigation will be analyzed to determine what cleanup actions
are required.

Building 5320 - Utilize data from 2012 groundwater sampling event to formulate a plan of action once the site is released by
installation property and the aboveground storage tanks are removed.
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Site ID: CC-FTRI-11

Site Name: Former Building 700 Fuels Site

STATUS

Regulatory Driver: RCRA

SITE DESCRIPTION

Phases Start End

.................. 201201........201206
.................. 201303........201409

RIP Date: N/A
RC Date: 201409

The former Building 700 area had a total of nine USTs. Four 25,000-gal USTs were installed in 1964 and four 20,000-gal USTs
were installed in 1987 for JP-8. There was one 550-gal used oil UST installed in 1987. All of the USTs were removed Dec. 30,
1997. In late-2010 during geotechnical drilling operations, the crew noticed hydrocarbon odors and a groundwater sample was
obtained and tested. The analysis determined that there was contamination that warranted further investigation to define the
levels of contamination. The report from the 2012 investigation recommended to fully define the extent of the soil and

groundwater contamination and conduct a remedial action.

In 2013, an Sl was conducted to further investigate soil and groundwater.

CLEANUP/EXIT STRATEGY

Complete full site characterization prior to determining course of action.
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

CC-FTRI-10

Fuel USTs (Active & Abandoned)

201009

The 2597 and 1460 sites were closed with
regulator approval of a September 2010
Site Recommendation Report.
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CR Schedule

Date of CR Inception: 199104

Past Phase Completion Milestones

2005

ISC (CC-FTRI-01 - POL Tank Farm Site)

2009

ISC (CC-FTRI-09 - Fuel Dispensing Stations, CC-FTRI-10 - Fuel USTs (Active & Abandoned))
2010

INV (CC-FTRI-10 - Fuel USTs (Active & Abandoned))

2012

ISC (CC-FTRI-11 - Former Building 700 Fuels Site)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date:

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of CR at Installation (including LTM phase): 202109
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FORT RILEY CR Schedule

I - phase underway

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+

CC-FTRI-01 POL Tank Farm Site

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+

CC-FTRI-09 Fuel Dispensing Stations

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
CC-FTRI-11 Former Building 700 Fuels Site
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Community Involvement

Technical Review Committee (TRC): 199201
Community Involvement Plan (Date Published): 200509

Restoration Advisory Board (RAB): RAB established 199709

RAB Adjournment Date: N/A
RAB Adjournment Reason: None

Additional Community Involvement Information

On Sept. 30, 1997, Fort Riley held its orientation meeting for members of the community who were interested in
participating on a RAB. Adjacent landowners, local environmental groups, local college professors, mayors and other public
officials, members of the local Chambers of Commerce, and select individuals recommended to the Directorate of
Environment and Safety were invited to the orientation meeting by direct mail. Newspaper advertisements and television
and radio announcements were also used to announce the formation of the RAB.

Approximately 20 people attended the orientation meeting. If they had not completed and returned an application
beforehand, interested community members were asked to complete an application, a biographical information form and a
demographic information form. A community co-chair was elected by the community representatives who were in
attendance. The low number of applications received at that time made it possible to appoint everyone that applied to be a
member of the RAB.

The current RAB members include citizens from Riley and Geary Counties, USEPA, KDHE, and representatives from the
Geary County Extension Office and the city of Ogden (former mayor).

The RAB meets on an as-needed basis or once per year. There are no off-installation repositories at this time. An updated
community involvement plan will be completed in 2012. RAB meetings were held in April 2008, April 2009, May 2010,
January 2011, and March 2012. The main topics in 2011 were Camp Forsyth Landfill Area 2, FTRI-003-R-01; the
remediation project at FTRI-057, and the proposed remediation activities at FTRI-056.

Over the next year RAB members will continue to gain knowledge of FTRI's sites and regulatory issues, review documents,
provide technical advice, and participate in formal public comment period activities.

Administrative Record is located at

407 Pershing Court

Fort Riley, KS 66442

(785) 239-3194/8536/3343
Information Repository is located at

Federal Document Repository
Hale Library
Kansas State University

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A
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